



AIA Document G701™ - 2001

Change Order

PROJECT <i>(Name and address):</i> College Park & Scott Mallow Park Playgrounds College Park, Rapid City, SD Scott Mallow Park, Rapid City, SD	CHANGE ORDER NUMBER: 002 DATE: September 04, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Gametime - Premier Recreation Products P.O. Box 65187 West Des Moines, IA 50265	ARCHITECT'S PROJECT NUMBER: 06303 CONTRACT DATE: July 11, 2007 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Request for Change Order-Scott Mallow Park

- Grading and excavation of an additional 50 cubic yards of earth.
Increase curb height 86 lineal feet to accommodate grade on site.

The original Contract Sum was	\$ 181,558.00
The net change by previously authorized Change Orders	\$ 6,350.00
The Contract Sum prior to this Change Order was	\$ 187,905.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,545.00
The new Contract Sum including this Change Order will be	\$ 191,450.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Wyss Associates, Inc.</u> ARCHITECT <i>(Firm name)</i>	<u>Gametime - Premier Recreation Products</u> CONTRACTOR <i>(Firm name)</i>	<u>City of Rapid City</u> OWNER <i>(Firm name)</i>
<u>728 Sixth Street, Rapid City, SD 57701</u> ADDRESS	<u>P.O. Box 65187, West Des Moines, IA 50265</u> ADDRESS	<u>300 Sixth Street, Rapid City, SD 57701</u> ADDRESS
<u>Patrick H. Wyss</u> <i>(Typed name)</i>	<u>Rex Allen</u> <i>(Typed name)</i>	<u></u> <i>(Typed name)</i>
<u>DATE</u>	<u>DATE</u>	<u>DATE</u>