

Fisher Vicki

From: Janelle Finck [janelle.fiskls@midconetwork.com]
Sent: Monday, April 07, 2008 10:21 AM
To: Fisher Vicki
Cc: beckypitman@msn.com
Subject: PITMAN - 06PL040

Vicki:

On behalf of applicants/owners Tom and Becky Pitman, I am requesting a one year extension for acceptance of their final plat.

The preliminary plat for basic lot split was approved by the City Council on June 5, 2006. During the past year they have been working to secure contractor services for the installation of water-services-and-completion-of-the Utility Permit as required by Pennington County. They need an additional construction season in which to secure contractor services for the utility permit.

Please place this request on the next available City Council agenda and advise of that date and staff recommendations as applicable.

Thank you for your assistance.

Janelle L. Finck – President
Fisk Land Surveying & Consulting Engineers, Inc.
PO Box 8154
Rapid City, SD 57709
(p) 605-348-1538
(f) 605-341-1112