

Change Order

DI 1 7 7 D 11 0: .		OWNER: ⊠
Block 75 Parking Structure 3rd Level Addition	DATE: September 15, 2008	ARCHITECT: 🖾
Rapid City, SD		CONTRACTOR: 🛛
TO CONTRACTOR (Name and address): A	ARCHITECT'S PROJECT NUMBER: 2008-032 CONTRACT DATE: August 5, 2008 CONTRACT FOR: General Construction	FIELD: □
, , , , , , , , , , , , , , , , , , , ,		OTHER:
803 Industrial Avenue Rapid City, SD 57702		

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Extending substantial completion date to January 15, 2009.

The original Contract Sum was	\$ 2,614,100.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 2,614,100.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 2,614,100.00

The Contract Time will be increased by Fifteen (15) days.

The date of Substantial Completion as of the date of this Change Order therefore is January 15, 2009

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

J. Scull Construction	City of Rapid City
CONTRACTOR (Firm name)	OWNER (Firm name)
803 Industrial Avenue	300 Sixth Street
Rapid City, SD 57702	Rapid City, SD 57701
ADDRESS	ADDRESS
BY (Signature)	BY (Signature)
Danny Wegner	XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
(Typed name)	(Typed name)
8-30-08	<u></u>
DATE	DATE
	CONTRACTOR (Firm name) 803 Industrial Avenue Rapid City, SD 57702 ADDRESS BY (Signature) Danny Wegner (Typed name)