


RECEIVED

OCT 31 2008



CHANGE ORDER #8

RAPID CITY PUBLIC WORKS

Distribution To:
Owner [checked] City of Rapid City (Rod Johnson, Public Works)
Architect [checked]
Contractor [checked] Sampson Construction
Other [ ]

Project: #1232.001 - RUSHMORE PLAZA CIVIC CENTER MULTIPURPOSE ADDITION - BID PACKAGE 2 Rapid City, South Dakota

Change Order No.: 8
Initiation Date: October 21, 2008
Contract For: General Construction
Contract Date: February 26, 2007

To: Sampson Construction
3730 S. 14th Street
Lincoln, NE 68502-5316

You are hereby directed to make the following changes in this Contract:

Table with 3 columns: Description, ADD/NO COST, and Amount. Includes items like Catwalk revisions, X bracing modifications, East entry vestibule framing, etc. Total Change: \$ 33,691.00

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.

CONTRACT STATUS:

Table with 2 columns: Description and Amount. Shows contract sum changes: Original \$22,191,480.00, Net Change \$348,247.50, New Contract Sum \$22,539,727.50, etc.

ARCHITECT: FourFront Design, Inc. 517 Seventh Street Rapid City SD 57701

CONTRACTOR: Sampson Construction 3730 S. 14th Street Lincoln, NE 68502-5316

OWNER: City of Rapid City 300 Sixth Street Rapid City, SD 57701

By [Signature]
Date 10-27-08

By [Signature]
Date 10-24-08

By
Date