

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AMENDMENT

Date: 12/08/2009

Project Name & Number: Geotechnical, Construction Materials and QA/QC Investigations Project No. PW09-1787

CIP #:
50637

Project Description: Testing on Catron Sewer Extension to carry over until May 01, 2010.

Consultant: FMG, Inc.

Original Contract Amount:
25,000.00

Original Contract Date:
May 05, 2009

Original Completion Date:
Dec. 31, 2009

Addendum No: 1

Amendment Description: Complimentary testing on Catron Boulevard sewer extension to meet the requirements of the DOT Permit.

Current Contract Amount: _____	Current Completion Date: <u>December 31, 2009</u>
Change Requested: _____ \$0.00	
New Contract Amount: _____ \$0.00	New Completion Date: <u>May 1, 2010</u>

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$0.00	Total			

Agreement Review & Approvals

<p><i>Gale Schipke</i> <u>DB</u> <u>11-19-09</u> <small>Project Manager</small> <small>Date</small></p> <p><i>[Signature]</i> <u>11-20-09</u> <small>Department Director</small> <small>Date</small></p>	<p><i>[Signature]</i> <u>11-20-09</u> <small>Division Manager</small> <small>Date</small></p> <p><i>[Signature]</i> <u>11-23-09</u> <small>City Attorney</small> <small>Date</small></p>
--	--

ROUTING INSTRUCTIONS

Route **two** originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation			Y N
Cash Flow			Y N

AMENDMENT #1 TO AGREEMENT

Project: Geotechnical, Construction Materials and QA/QC Investigations
Project No. PW09-1787 / CIP No. 50637

Background Data: Date of Agreement: May 05, 2009
Owner: City of Rapid City
Engineer: FMG, Inc.

Nature of Amendment: To extend testing services on Catron Boulevard until May 1, 2010.

No change in dollar amount.

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: December 8, 2009.

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
FMG, Inc.

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:

Gale Schipke

Gale Schipke, Project Engineer