

Change Order Number: 1

Wilderness Park Playground  
 Project Number: PR08-6004

Date: 6/24/2010

Contractor: Second Nature  
 Contractor Address: 3607 Westridge Road; Rapid City, SD 57702

Item #	Description	Unit	Quantity	Unit Price	Extended Cost	Add/Deduct	Status
1	Sod installation around playground	LS	1	\$5,145.00	\$5,145.00	Add	Approved
2	Seeding savings around park (applies only if sod is installed)	LS	1	\$812.50	-\$812.50	Deduct	Approved
3	Irrigation savings around basketball court	LS	1	\$1,500.00	-\$1,500.00	Deduct	Approved
4	Larger backflow cover to allow for water meter installation with backflow device	LS	1	\$200.00	\$200.00	Add	Approved
5	Concrete work around restrooms	LS	1	\$575.00	\$575.00	Add	Approved
6	Concrete ramp into sand box area	LS	1	\$525.00	\$525.00	Add	Approved
7	Bark Mulch for playground	YD	50	\$12.08	\$604.00	Add	Approved
8	Soil Stabilizer	BAG	11	\$110.79	\$1,218.69	Add	Approved

Totals: \$5,955.19

\_\_\_\_\_  
 Ted Bentz  
 Contractor - Second Nature

\_\_\_\_\_  
 10/1/2010  
 Date

\_\_\_\_\_  
 Mayor

\_\_\_\_\_  
 Date

\_\_\_\_\_  
 Finance Officer

\_\_\_\_\_  
 Date

*RLL PM*  
 10/08/10