

**REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN
PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT**

Date: 12/17/10

Project Name & Number: Rapid City Landfill Cell No. 12 Closure, Project No. LF09-1844
PW111009-10

**CIP
#:50783**

Project Description: Design, Oversight, and Survey Services for Cell #12 Closure

Consultant: Renner and Associates, LLC

Original Contract Amount: \$ 23,150.00 **Original Contract Date:** 11/17/2009 **Original Completion Date:** 2/10/10

Addendum No: 1


Amendment Description: Additional surveying and mapping to provide as built drawings and fill progression mapping required by SD DENR


Current Contract Amount: \$23,150.00 **Current Completion Date:** February 10, 2010
Change Requested: \$3,000.00
New Contract Amount: \$26,150.00 **New Completion Date:** February 18, 2011

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$3,000.00	7102	4223	615	Additional survey and mapping required by SDDENR
	Total	\$3,000.00		

Agreement Review & Approvals

 12/17/10
 Project Manager _____ Date
 Compliance Specialist _____ Date
 City Attorney _____ Date

 _____ Date
 Department Director 12-17-10 _____ Date

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
		Y N
		Y N

Appropriation
 Cash Flow

AMENDMENT NO. 1 TO AGREEMENT

Project: 28-Acre Cell #12 Closure
Project No. LF09-1844
PW 111009-10

Background Data: Original Contract Date: November 17, 2009
Owner: City of Rapid City
Engineer: Renner and Associates, LLC

Nature of Amendment: Additional surveying and mapping to provide as built drawings of Cell #12 and provide an annual fill progression map required by the South Dakota Department of Natural Resources for Solid Waste Permit number 08-29

Current Contract Amount: \$23,150.00

Change Requested: \$3,000.00

New Contract Amount: \$26,150.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is: January 8, 2010.

CITY OF RAPID CITY:

By: _____
Mayor

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____


REVIEWED BY: _____

John Leahy, Project Manager 12/17/10

ENGINEER:

By: 
Renner and Associates, LLCDate Signed: 12/17/2010

EXHIBIT 'A'



RAPID CITY LANDFILL CELL #12 CLOSURE
PROJECT #LF09-1844 / CIP # 50783