

Date: May 2, 2011

PW042611-18

Consultant: Burns & McDonnell Engineering Company

Original Completion Date: 180 days after completion of construction

New Completion Date: No Change

AMENDMENT NO. 1
To
AGREEMENT For PROFESSIONAL ENGINEERING SERVICES
Between
BURNS & McDONNELL ENGINEERING COMPANY, INC.
Centennial, Colorado
and
CITY OF RAPID CITY, SOUTH DAKOTA

This Contract amendment is made by and between Burns & McDonnell Engineering Company, Inc. a Missouri Corporation and City of Rapid City, South Dakota, this _____ day of May, 2011, for the Jackson Springs Water Treatment Plant – Construction Phase Services (Project No. WTP10-1858 / CIP No. 50789).

Whereas, it is the mutual desire of the parties hereto to amend the AGREEMENT for PROFESSIONAL ENGINEERING SERVICES entered into on the 6th day of December 2010, hereinafter called the Existing Agreement.

Therefore, it is hereby agreed that the Existing Agreement be amended as follows:

SCOPE OF SERVICES

Add the following:

"2.1 Re-Bidding Services

ENGINEER shall assist OWNER in re-bidding the project a second time in accordance with the scope of work described in items 2.2 and 2.3 below. ENGINEER shall incorporate all addenda from the initial bid process prior to issuing the drawings and specifications for the second bid."

Renumber original paragraphs 2.1 and 2.2 to 2.2 and 2.3, respectively.

Item 2.2 (renumbered), paragraph four: delete this paragraph in its entirety. Requests by prospective bidders for equipment or material substitutions will not be allowed, or evaluated, prior to the second bid. ENGINEER will update the Bid Documents to reflect this.

LUMP SUM FEE

For the additional scope of services described above, the City shall pay the Engineer the additional lump sum amount of Fifty-Five thousand dollars (\$55,000.00), for a contract total of One Million, Nine Hundred Sixty-Three Thousand Five Hundred Dollars (\$1,963,500.00)."

This amendment will be deemed a part of, and be subject to, all terms and conditions of the Existing Agreement. Except as modified above, the Existing Agreement will remain in full force and effect.

BURNS & MCDONNELL ENGINEERING CO.

ACCEPTED:

By Mark A. Lutzmerott

Title Associate Vice President

Date 4/21/2011

ATTEST:

By [Signature]

Title Associate

Date 4/21/2011

CITY OF RAPID CITY

ACCEPTED:

By _____

Title Mayor

Date _____

ATTEST:

By _____

Title Finance Officer

Date _____

END OF AMENDMENT NO. 1