CHANGE Distribution to: ORDER OWNER ARCHITECT **AIA DOCUMENT G701** CONTRACTOR FIELD OTHER PROJECT: City of Rapid City CHANGE ORDER NUMBER: 1 Parks & Recreation Department (name, address) Meadowbrook INITIATION DATE: 06/07/11 Maintenance Shop PR10-1902 2330 Arrowhead Drive ARCHITECT'S PROJECT NO: 10 004 Rapid City, SD 57702 TO (Contractor): CONTRACT FOR: \$695.278 First Dakota Enterprises, LLC 1223 Sale Barn Road Box 910 CONTRACT DATE: 02/08/11 Pierre, SD 57532 You are directed to make the following changes in this Contract: DED #4. 147 /

1.	RFP #1: Water line Encasement.	1,339.00
2.	RFP #2: ADA Shower Units.	1,647.00
3.	RFP #3: Window Type Changed (credit)	(2,744.00)
4.	RFP #4: Lock Set for Door 101B.	288.00
5.	RFP #5: Vestibule Lights	344.00
6.	RFP #6: Window Casing	(438.00)
7.	RFP #8: Sewer Line Modification	603.00
Total		\$1,039.00

Total cost for Change Order of One Thousand Thirty-nine Dollars and Zero Cents (\$1,039.00).

Total change in time is zero (0) days.

Not valid until signed by both the Owner and Architect.	
Signature of the Contractor indicates his agreement herewith, including any adjust	ments in the contract Sum or Contact Time

The original Contact Sum (Guaranteed Maximum Cost) was:	\$695,278.00
Net change by previously authorized Change Orders:	\$0.00
The Contact Sum (Guaranteed Maximum Cost) prior to this Change Order was:	\$695,278.00
The Contact Sum (Guaranteed Maximum Cost) will be increased (decreased) (unchanged)	Ψ 0 95,270.00
by this Change Order:	\$1,039.00
The new (Contact Sum) (Guaranteed Maximum Cost) including this Change Order will be:	\$696,317.00
The new Contract time will be (decreased by) (increased by) remains zero days.	0 davs
The Date of Substantial Completion as of the date of this Change Order therefore is October	1, 2011

baffuto architecttura ARCHITECT 623 West Boulevald Rapid City, SD Address MMM, MX, AAR, duta	First Dakota Enterprises, LLC CONTRACTOR P.O. Box 910 Pierre, SD Address	Authorized: <u>Alan Hanks, Mayor</u> OWNER <u>City of Rapid City</u> Address
ВY 06/07/11	BY 06/08/11	BY
DATE	DATE	DATE