



# Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Landfill Cell 16 Expansion Project	<b>CHANGE ORDER NUMBER:</b> 001 <b>DATE:</b> 7/24/13	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Site Work Specialists, Inc. P.O. Box 7504 Rapid City, SD 57709	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> <b>CONTRACT FOR:</b> General Construction	<b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*  
Install 24" SDR21 HDPE Storm Culvert.

The original Contract Sum was	\$ 1,714,240.25
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,714,240.25
The Contract Sum will be increased by this Change Order in the amount of	\$ 71,310.00
The new Contract Sum including this Change Order will be	\$ 1,785,550.25

The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

_____ <b>ARCHITECT</b> <i>(Firm name)</i>	_____ <b>CONTRACTOR</b> <i>(Firm name)</i>	_____ <b>OWNER</b> <i>(Firm name)</i>
_____ <b>ADDRESS</b>	_____ <b>ADDRESS</b>	_____ <b>ADDRESS</b>
_____ <b>BY</b> <i>(Signature)</i>	_____ <b>BY</b> <i>(Signature)</i>	_____ <b>BY</b> <i>(Signature)</i>
_____ <i>(Typed name)</i>	_____ <i>(Typed name)</i>	_____ <i>(Typed name)</i>
_____ <b>DATE</b>	_____ <b>DATE</b>	_____ <b>DATE</b>

To: Justin Vangraefschepe, P.E.  
Solid Waste Project Manager  
City of Rapid City  
Solid Waste Division

Date: July 19, 2013

Re: Rapid City Landfill 24" Culvert \*\*\*REVISED\*\*\*

Justin,


Below is our price to install the owner supplied 24" HDPE Culvert. Price includes labor and equipment only for handling and installing the culvert pipe as shown on the plan sheets provided. Please call with any questions.

10.	Mobilization	1	LS	\$4,000.00	\$4,000.00
20	24" SDR 21 HDPE Culvert (Labor Only)	600	LF	\$59.85	\$35,910.00
30	24" SDR 21 HDPE Culvert (Material Only)	600	LF	\$44.75	\$26,850.00
40	Riprap, Class A	10	TON	\$100.00	\$1,000.00
50	Site Reclamation and Seed	15000	SF	\$0.07	\$1,050.00
60	Erosion Control - Wattles	500	LF	\$5.00	\$2,500.00
					<u>\$71,310.00</u>

Note: Price includes 2' washed crusher fines as bedding on top and sides of pipe. Pipe rests on existing soils.

Excludes all engineering, surveying, bond, excise tax, permits, SWPPP, traffic maintenance, export/import of soils or debris. Price is for items bid only.

Cordially,



Chris Stout, Estimator/Project Manager  
Site Work Specialists, Inc.