

## Financial Management Software

### Timeline of Events

GARM Executive Mgmt Meeting to discuss RFP	August 2, 2012
GARM Executive Mgmt Meeting to discuss RFP	August 28, 2012
GARM Executive Mgmt Meeting to discuss RFP	September 11, 2012
GARM Executive Mgmt Meeting to discuss RFP	September 25, 2012
GARM Executive Mgmt Meeting to discuss RFP	October 16, 2012
GARM Executive Mgmt Meeting to discuss RFP	October 30, 2012
Conference Call to Discuss RFP Docs w/BerryDunn	November 13, 2012
L&F Authorization to go out for RFP	November 14, 2012
Council Authorization to go out for RFP	November 19, 2012
GARM Executive Mgmt Meeting	November 27, 2012
Release RFP	January 21, 2013
Deadline for question from vendors	February 1, 2013
Deadline to answer questions from vendors	February 8, 2013
GARM Executive Mgmt Meeting	February 28, 2013
Deadline to submit proposals	March 1, 2013
Executive Committee to meet and review proposals	April 2, 2013
User group meeting	April 30, 2013
User group meeting	May 13, 2013
Vendor Demonstrations – Tyler Technology	July 17-18, 2013
Vendor Demonstrations – NTT Data System	July 31-August 1, 2013
Vendor Site Visit to Boston	September 16-19, 2013
Vendor Selection/Authorization to Begin Negotiations	November 4, 2013
Contract with BerryDunn for Negotiations	November 2013
Contract Negotiations with Tyler Conclude	January 31, 2014
Tyler Contract Award to Council for Approval	February 18, 2014
BerryDunn Project Mgmt Contract to Council for Approval	February 18, 2014