

BID AWARD SUMMARY**LETTING DATE: September 9, 2014**

PROJECT: Meadowbrook Galleries Demolition
Project No. 13-2129 / CIP No. 51014

RECOMMENDATION: Award Total Bid in the amount of \$359,981.75 to Mainline Contracting, Inc. at the September 15, 2014 Council Meeting.

BIDDERS' SUMMARY**CONTRACTORS****TOTAL BID**


Mainline Contracting, Inc.	\$359,981.75
Quinn Construction, Inc.	\$416,132.00

City staff recommends awarding this project to Mainline Contracting, Inc. for a total bid amount of \$359,981.75 based on unit pricing with the following appropriation:

FUNDING SOURCE	TOTAL	Water Improvements	MIPS
ADVERTISING AUTHORITY	\$300,000.00	\$300,000.00	\$
ENGINEER'S ESTIMATE	\$390,000.00	\$380,369.10	\$9,630.90

APPROPRIATION DATA:

FUNDING SOURCE	TOTAL	Water Improvements	MIPS (50298)
COST CENTER		0933	8913
LINE ITEM		4381	4370
FUNDING CENTER		0602	0505
BID AMOUNT	\$359,981.75	\$348,884.75	\$11,097.00

PROJECT MANAGER:


Morgan Gagliano, PE
City of Rapid City

DATE:

9/10/14

PROJECT NAME: Meadowbrook Galleries Demolition

PROJECT NUMBER: PROJECT NO. 13-2129 / CIP NO. 51014

LET DATE: September 9, 2014

LOW BID AMOUNT: \$359,981.75

ITEM NO.	STD. BID ITEM NO.	DESCRIPTION OF ITEM	UNIT	QTY (EST)	ENGINEER'S ESTIMATE		MAINLINE CONTRACTING, INC.		QUINN CONSTRUCTION, INC.	
					UNIT COST	TOTAL COST	UNIT COST	TOTAL COST	UNIT COST	TOTAL COST
1	001.01	MOBILIZATION	LS	1	\$22,650.00	\$22,650.00	\$12,000.00	\$12,000.00	\$35,000.00	\$35,000.00
2	001.02	INCIDENTAL WORK	LS	1	\$6,100.00	\$6,100.00	\$21,500.00	\$21,500.00	\$20,000.00	\$20,000.00
3	001.03	CONSTRUCTION STAKING	LS	1	\$7,600.00	\$7,600.00	\$5,500.00	\$5,500.00	\$3,500.00	\$3,500.00
4	001.04	REESTABLISH PROPERTY CORNERS	EA	1	\$485.00	\$485.00	\$200.00	\$200.00	\$200.00	\$200.00
5		INITIATION AND RESTORATION OF ACCESS ROUTE	LS	1	\$10,000.00	\$10,000.00	\$13,500.00	\$13,500.00	\$33,000.00	\$33,000.00
6		TREE REMOVAL 18-24 INCH DIAMETER OR LARGER	EA	4	\$2,400.00	\$9,600.00	\$1,200.00	\$4,800.00	\$775.00	\$3,100.00
7	A01.01	CLEARING & GRUBBING	LS	1	\$800.00	\$800.00	\$2,500.00	\$2,500.00	\$2,500.00	\$2,500.00
8	B01.03	REMOVE MANHOLE	EA	1	\$650.00	\$650.00	\$1,200.00	\$1,200.00	\$1,500.00	\$1,500.00
9	B02.01	REMOVE WATER MAIN- 6 INCH	LF	60	\$27.00	\$1,620.00	\$14.00	\$840.00	\$30.00	\$1,800.00
10	B02.02	REMOVE & SALVAGE FIRE HYDRANT & AUX VALVE	EA	3	\$454.00	\$1,362.00	\$700.00	\$2,100.00	\$750.00	\$2,250.00
11	B02.06	REMOVE WATER VALVE & BOX	EA	6	\$226.00	\$1,356.00	\$290.00	\$1,740.00	\$200.00	\$1,200.00
12	B04.05	REMOVE SILT FENCE	LF	100	\$1.30	\$130.00	\$1.30	\$130.00	\$3.00	\$300.00
13		REMOVE SEDIMENT CONTROL WATTLE	LF	200	\$1.10	\$220.00	\$1.00	\$200.00	\$2.00	\$400.00
14	B05.10	REMOVE ASPHALT PAVEMENT	SY	1150	\$12.50	\$14,375.00	\$7.50	\$8,625.00	\$8.00	\$9,200.00

15		REMOVE AND REPLACE CONCRETE FILLET	SY	90	\$105.00	\$9,450.00	\$125.00	\$11,250.00	\$90.00	\$8,100.00
16	B05.27	REMOVE PCC SIDEWALK	SF	750	\$2.50	\$1,875.00	\$1.50	\$1,125.00	\$1.00	\$750.00
17	B05.30	REMOVE & REPLACE PCC DRIVEWAY PAVEMENT	SY	5	\$87.00	\$435.00	\$150.00	\$750.00	\$95.00	\$475.00
18	B05.32	REMOVE & REPLACE CONCRETE CURB & GUTTER	LF	90	\$35.00	\$3,150.00	\$45.00	\$4,050.00	\$35.00	\$3,150.00
19	B06.03	REMOVE & RESET FENCE-- 6 FT. HIGH CHAIN LINK	LF	16	\$25.00	\$400.00	\$40.00	\$640.00	\$20.00	\$320.00
20	B06.09	REMOVE & REPLACE IRRIGATION SYSTEM	EA	2	\$250.00	\$500.00	\$7,000.00	\$14,000.00	\$1,000.00	\$2,000.00
21		REMOVE AND REPLACE RETAINING WALL- KEYSTONE BLOCK (30 INCH HEIGHT)	LF	20	\$10.00	\$200.00	\$30.00	\$600.00	\$60.00	\$1,200.00
22	C01.01	AASHTO T-180 SOIL TEST	EA	3	\$210.00	\$630.00	\$195.00	\$585.00	\$250.00	\$750.00
23	C03.01	IMPORTED BACKFILL MATERIAL (GRADING)	CY	200	\$22.00	\$4,400.00	\$24.00	\$4,800.00	\$25.00	\$5,000.00
24	D08.02	IMPORTED BORROW (TRENCH)	CY	50	\$28.00	\$1,400.00	\$22.00	\$1,100.00	\$25.00	\$1,250.00
25	C07.01	IMPORTED TOPSOIL MATERIAL	CY	100	\$25.00	\$2,500.00	\$45.00	\$4,500.00	\$30.00	\$3,000.00
26	C07.05	SODDING	SY	90	\$41.00	\$3,690.00	\$12.00	\$1,080.00	\$11.00	\$990.00
27	C08.03	SPORTS TURF MIX SEED, FERTILIZER, AND MULCH	SY	1500	\$4.00	\$6,000.00	\$3.00	\$4,500.00	\$3.00	\$4,500.00
28	C08.04	SEEDING, FERTILIZING & MULCHING (NON-IRRIGATED)	SY	1050	\$2.50	\$2,625.00	\$2.25	\$2,362.50	\$1.00	\$1,050.00
29	D06.02	WATER MAIN CONCRETE ENCASEMENT	LF	30	\$25.00	\$750.00	\$65.00	\$1,950.00	\$50.00	\$1,500.00
30	D10.01	TYPE II FOUNDATION MATERIAL	TON	25	\$20.00	\$500.00	\$18.00	\$450.00	\$35.00	\$875.00
31	D10.02	TYPE III FOUNDATION MATERIAL	TON	50	\$23.00	\$1,150.00	\$18.00	\$900.00	\$35.00	\$1,750.00
32	F01.01	6 INCH PVC, HYDRANT LEAD, DR 18, RESTRAINED JOINT	LF	45	\$40.00	\$1,800.00	\$58.00	\$2,610.00	\$100.00	\$4,500.00
33	F01.07	8" PVC WATER MAIN C-900, DR 18, RESTRAINED JOINT	LF	30	\$42.00	\$1,260.00	\$80.00	\$2,400.00	\$150.00	\$4,500.00
34	F01.18	14" PVC WATER MAIN C-905, DR 18, RESTRAINED JOINT	LF	100	\$90.00	\$9,000.00	\$150.00	\$15,000.00	\$200.00	\$20,000.00
35	F06.07	6" 45 DEGREE BEND	EA	5	\$400.00	\$2,000.00	\$750.00	\$3,750.00	\$500.00	\$2,500.00


36	F06.21	14" 11.25 DEGREE BEND	EA	4	\$1,100.00	\$4,400.00	\$1,600.00	\$6,400.00	\$1,400.00	\$5,600.00
37	F09.03	8" TRANSITIONAL COUPLING	EA	3	\$700.00	\$2,100.00	\$650.00	\$1,950.00	\$750.00	\$2,250.00
38	F09.06	14" TRANSITIONAL COUPLING	EA	4	\$1,100.00	\$4,400.00	\$1,200.00	\$4,800.00	\$1,200.00	\$4,800.00
39	F11.02	6" MJ PLUG	EA	2	\$400.00	\$800.00	\$1,400.00	\$2,800.00	\$800.00	\$1,600.00
40	F12.03	8" X 6" REDUCER	EA	1	\$400.00	\$400.00	\$680.00	\$680.00	\$500.00	\$500.00
41	F12.18	16" X 14" REDUCER	EA	1	\$1,100.00	\$1,100.00	\$1,550.00	\$1,550.00	\$1,500.00	\$1,500.00
42	F13.05	8" X 8" X 6" TEE	EA	1	\$495.00	\$495.00	\$1,300.00	\$1,300.00	\$750.00	\$750.00
43	F13.06	8" X 8" X 8" TEE	EA	1	\$600.00	\$600.00	\$1,300.00	\$1,300.00	\$750.00	\$750.00
44	F14.03	6" X 6" X 6" TAPPING TEE and VALVE	EA	1	\$2,000.00	\$2,000.00	\$3,700.00	\$3,700.00	\$3,500.00	\$3,500.00
45	F14.16	14" X 14" X 6" TAPPING TEE and VALVE	EA	1	\$3,500.00	\$3,500.00	\$5,000.00	\$5,000.00	\$4,500.00	\$4,500.00
46	F15.03	8" GATE VALVE W/ BOX	EA	2	\$1,800.00	\$3,600.00	\$1,950.00	\$3,900.00	\$2,000.00	\$4,000.00
47	F17.01	FIRE HYDRANT W/AUX VALVE, BOX & LEAD	EA	3	\$5,300.00	\$15,900.00	\$4,900.00	\$14,700.00	\$5,750.00	\$17,250.00
48	F18.01	FIRE HYDRANT PROTECTION BOLLARDS	EA	4	\$415.00	\$1,660.00	\$375.00	\$1,500.00	\$400.00	\$1,600.00
49	F25.01	ABANDON WATER MAIN	EA	12	\$700.00	\$8,400.00	\$600.00	\$7,200.00	\$750.00	\$9,000.00
50	F25.03	ABANDON VALVE BOX	EA	4	\$160.00	\$640.00	\$150.00	\$600.00	\$100.00	\$400.00
51	F26.01	CONNECT TO EXISTING WATER MAIN	EA	7	\$1,650.00	\$11,550.00	\$2,000.00	\$14,000.00	\$1,300.00	\$9,100.00
52		FLUSH MOUNTED TRACER WIRE BOX	EA	6	\$150.00	\$900.00	\$200.00	\$1,200.00	\$300.00	\$1,800.00
53	F31.01	PIPE ANCHOR	EA	2	\$850.00	\$1,700.00	\$950.00	\$1,900.00	\$800.00	\$1,600.00
54		MAIN PUMP BUILDING SALVAGE AND DEMOLISH	LS	1	\$28,000.00	\$28,000.00	\$13,500.00	\$13,500.00	\$12,500.00	\$12,500.00
55		PUMP BUILDING #2 SALVAGE AND DEMOLISH	LS	1	\$10,000.00	\$10,000.00	\$6,500.00	\$6,500.00	\$9,500.00	\$9,500.00
56		PUMP BUILDING #3 SALVAGE AND DEMOLISH	LS	1	\$10,000.00	\$10,000.00	\$6,500.00	\$6,500.00	\$9,500.00	\$9,500.00

57		ABANDON (AND DEMOLISH) CONCRETE RETENTION BAS	LS	1	\$15,000.00	\$15,000.00	\$8,500.00	\$8,500.00	\$12,500.00	\$12,500.00
58		ABANDON MANHOLE	EA	3	\$1,800.00	\$5,400.00	\$1,100.00	\$3,300.00	\$3,500.00	\$10,500.00
59		ABANDON WETWELL	EA	3	\$4,500.00	\$13,500.00	\$2,200.00	\$6,600.00	\$3,500.00	\$10,500.00
60		#2 SUGAR ROCK	TON	95	\$25.00	\$2,375.00	\$22.00	\$2,090.00	\$45.00	\$4,275.00
61		1 INCH CLEAN ROCK	TON	310	\$22.00	\$6,820.00	\$22.00	\$6,820.00	\$35.00	\$10,850.00
62	G01.12	RCP CYLINDER, 3 FT. DIAMETER	EA	3	\$950.00	\$2,850.00	\$200.00	\$600.00	\$1,200.00	\$3,600.00
63	G01.16	RCP CYLINDER, 4 FT. DIAMETER	EA	3	\$1,650.00	\$4,950.00	\$450.00	\$1,350.00	\$1,400.00	\$4,200.00
64		REMOVE AND RESET GRAVEL FILTER SOCK	LF	30	\$6.00	\$180.00	\$1.00	\$30.00	\$3.00	\$90.00
65	H09.03	GRAVEL FILTER SOCK	LF	30	\$6.50	\$195.00	\$7.00	\$210.00	\$6.00	\$180.00
66	H12.01	SILT FENCE	LF	100	\$9.75	\$975.00	\$7.00	\$700.00	\$6.00	\$600.00
67	H13.02	VEHICLE TRACKING CONTROL	EA	1	\$328.00	\$328.00	\$1,100.00	\$1,100.00	\$1,500.00	\$1,500.00
68	H15.01	SEDIMENT CONTROL WATTLE (9")	LF	1005	\$5.50	\$5,527.50	\$3.85	\$3,869.25	\$6.00	\$6,030.00
69	H16.01	EROSION CONTROL, INLET PROTECTION	EA	4	\$153.00	\$612.00	\$125.00	\$500.00	\$250.00	\$1,000.00
70	I01.01	AGGREGATE BASE COURSE, 3/4"	T	400	\$55.00	\$22,000.00	\$29.00	\$11,600.00	\$40.00	\$16,000.00
71	I08.03	AC PATCHING, CLASS G, TYPE 1 PG 64-28	T	252	\$179.00	\$45,108.00	\$130.00	\$32,760.00	\$115.00	\$28,980.00
72	I33.01	CONCRETE SIDEWALK, 4" NONREINFORCED	SF	750	\$7.00	\$5,250.00	\$7.50	\$5,625.00	\$6.00	\$4,500.00
73	I38.01	DETECTABLE WARNING PANEL	SF	24	\$41.00	\$984.00	\$40.00	\$960.00	\$33.00	\$792.00
74	I39.01	CONCRETE TYPE C RETAINING WALL (0-2')	LF	50	\$60.00	\$3,000.00	\$125.00	\$6,250.00	\$88.00	\$4,400.00
75	L03.03	COLD APPLIED PLASTIC PAVEMENT MARKING	SF	75	\$83.00	\$6,225.00	\$12.00	\$900.00	\$11.00	\$825.00
76	L04.03	GROOVE FOR COLD APPLIED PLASTIC MARKING	SF	75	\$3.50	\$262.50	\$6.00	\$450.00	\$6.00	\$450.00
77	L06.01	TRAFFIC CONTROL	LS	1	\$4,900.00	\$4,900.00	\$10,900.00	\$10,900.00	\$9,500.00	\$9,500.00

78	L06.02	TRAFFIC CONTROL PLANS	LS	1	\$750.00	\$750.00	\$650.00	\$650.00	\$750.00	\$750.00
TOTAL						\$390,000.00		\$359,981.75		\$416,132.00

CONSULTANT

I certify that, to the best of my knowledge, this is a true tabulation of bids received for this project.




David LaFrance, PE
Banner Associates, Inc.

Date

CITY OF RAPID CITY

Reviewed by:



Morgan Gagliano, PE

Date

9/10/14