

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: December 1, 2014

Project Name & Number: Meadowbrook Golf Course Ten Year Capital Improvement/Maintenance CIP #: 50938
Plan and Bunker Improvements, Project No. PR12-6101

Project Description: To provide professional services for planning, design, bidding and construction administration.

Consultant: Gill Design, Inc

Original Contract Amount: \$59,350	Original Contract Date: July 31, 2012	Original Completion Date: December 1, 2014
---	--	---




Addendum No: 2
Amendment Description: A no cost time extension is requested.

Current Contract Amount: \$59,350.00	Current Completion Date: December 1, 2014
Change Requested: \$0.00	
New Contract Amount: \$59,350.00	New Completion Date: April 1, 2015

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$0.00	8912	4223	505	Meadowbrook Golf Course Bunker Improvements
\$0.00	Total			

Agreement Review & Approvals

<p> Project Manager _____ Date: 12/2/14</p> <p> Department Director _____ Date: 12/3/14</p>	<p> City Attorney _____ Date: 12-2-14</p>
---	---

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc:

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in this Agreement document)

Date	Initials	Approved
Appropriation		Y N
Cash Flow		Y N

AMENDMENT #2 to Agreement Between the City of Rapid City and Gill Design Inc, for Planning, Design, and Construction Administration Professional Services for Meadowbrook Golf Course Ten Year Capital Improvement/Maintenance Plan and Bunker Improvements Phase One, Project No. PR12-6101 / CIP No. 50938.

Project: Meadowbrook Golf Course Ten Year Capital Improvement/Maintenance Plan and Bunker Improvements
Project No. PR12-6101 / CIP No. 50938

Background Data: Date of Agreement: July 31, 2012
Owner: City of Rapid City
Consultant: Gill Design, Inc

Nature of Amendment: Project schedule to be changed as follows:
Section 6 – Completion of Services
The consultant/contractor shall complete services on or before April 1, 2015.

No change in dollar amount.

Owner and Consultant/Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in full force and effect. The effective date of this Amendment is: December 16, 2014.

CITY OF RAPID CITY:

By: _____
Mayor

Date Signed: _____


ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY: _____
Alex DeSmidt, Project Manager 12/1/14

CONSULT

By: 
Gill Design, Inc

Date Signed: December 1, 2014