

**AMENDMENT NO. 2 TO AGREEMENT**

**Project:** Skyline Wilderness Park Trailhead Development & Dinosaur Park Improvements; Project No. PR13-6109 / CIP No. 51002

**Background Data:** Date of Agreement: November 4, 2013  
Owner: City of Rapid City  
Consultant: Cetec Engineering Services, Inc.

**Nature of Amendment:** Change consultant name from Cetec Engineering Services, Inc. to Advanced Engineering and Environmental Services, Inc. (AE2S) and add additional design and construction services

**Current Contract Amount:** \$163,289

**Change Requested:** \$70,583

**New Contract Amount:** \$233,872

Owner and Consultant/Contractor hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in full force and effect. The effective date of this Amendment is: \_\_\_\_\_.

CITY OF RAPID CITY:

By: \_\_\_\_\_  
Mayor

Date Signed: \_\_\_\_\_


ATTEST:

By: \_\_\_\_\_  
Finance Officer

Date Signed: \_\_\_\_\_

REVIEWED BY:  
\_\_\_\_\_  
Alex DeSmidt, Project Manager

CONSULTANT:

By:   
AE2S

Date Signed: 2/4/15