



# CITY OF RAPID CITY

DEPARTMENT OF PARKS AND RECREATION  
515 WEST BOULEVARD  
RAPID CITY, SOUTH DAKOTA 57701

Jeff Biegler  
Parks & Recreation  
Director  
(605) 394-5225

To: Public Works Committee  
From: Lon Van Deusen, Parks Division Manager  
Subject: Cemetery Monument Work

Lon Van Deusen,  
Parks & Cemetery  
Manager  
(605) 394-4175

Date: July 13, 2015

Doug Lowe,  
Recreation Manager  
(605) 394-4168

*Work Completed to Date:*

First phase of monument rehabilitation was completed by Rausch Monument on April 14, 2015 and included straightening and resetting of 36 monuments in the old section of Mtn. View Cemetery. See attached list of monuments reset in first phase of work.

Alex DeSmidt  
Landscape Designer  
(605) 394-5225

*Current Expenditures:* \$ 8,511.80

*Current Balance:* \$ 28,988.20

Jeri Taton  
Administrative  
Assistant  
(605) 394-5225

*Current Status:*

Currently Cemetery staff is soliciting quotes for the next phase of monument setting. Staff is requesting quotes for resetting 50 monuments in the old Mt. Calvary (Catholic) and Mtn. View sections of the cemetery. Quotes are requested to be returned by Monday, July 13, 2015. We have asked that the next round of work be completed by August 21, 2015.

See attached monument list for the second phase of work to be completed.

*Projected Cost:*

Once all quotes are received as of Monday July 13 we should have the information to determine the cost of resetting the next 50 monuments.