

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: St. Andrew Street and St. Charles Street Sanitary Sewer and Water Extension and Reconstruction. Project No. 14-2168 **CIP #:** 50959

Project Description: This project is for the construction and reconstruction of water and sanitary sewer main and appurtenance in portions of Saint Andrew Street and Saint Charles Street, between Mount Rushmore Road and 5th Street, and in 6th Street and 7th Street, between Saint Andrew Street and Franklin Street. Sanitary sewer will also be constructed in Franklin Street between Mount Rushmore Road and 7th Street. An Inlay and curb and gutter/sidewalk patching are anticipated for streets disturbed by utility work.

Consultant: Sperlich Consulting, Inc.

Original Contract Amount: \$154,535.00 **Original Contract Date:** 08/05/2014 **Original Completion Date:** 06/05/2015

Addendum No: Funding Reallocation



Amendment Description: Move \$925 (total) from 8910, 0833, 0933 and 0834 to 8911 for design of storm sewer repair in the southwest quadrant of the intersection of 5th Street and Saint Charles Street. No change to overall contract amount.

Current Contract Amount:	\$154,535.00	Current Completion Date:	June 5, 2015
Change Requested:	\$0.00		
New Contract Amount:	\$154,535.00	New Completion Date:	August 31, 2015



Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$24,470.00	8910	4223	505	Streets
\$31,070.00	833	4223	604	Wastewater Replacement/Improvement
\$59,800.00	933	4223	602	Water Replacement/Improvement
\$38,270.00	834	4223	604	Wastewater Expansion
\$925.00	8911	4223	505	Drainage
\$154,535.00	Total			

Agreement Review & Approvals

 8/3/15
 Project Manager Date
 8/3/15
 Compliance Specialist Date

 City Attorney Date

 8-6-15
 Division Manager Date
 8-7-15
 Department Director Date

ROUTING INSTRUCTIONS

Route **two** originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
8/10/15	JW	<input checked="" type="radio"/> Y <input type="radio"/> N <input type="radio"/> Y <input type="radio"/> N
Appropriation		
Cash Flow		