

AMENDMENT NO. 1F TO AGREEMENT

Project: Water Reclamation Facility Tricking Filter and Effluent Solids Reduction Improvements
Project No. 13-2123

Background Data: Effective Date of Agreement: October 7, 2013
Owner: City of Rapid City
Engineer: HDR Engineering, Inc.

Nature of Amendment: Eliminate Tricking Filter Pump Station Design and Bidding Services from scope of agreement.

Current Contract Amount: \$784,502.00

Change Requested: (\$449,174.19)

New Contract Amount: \$335,327.81

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is September 8, 2015.

CITY OF RAPID CITY:

By: _____
Mayor


Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:



Dan Coon, Operations Management Engineer

ENGINEER:

By: 

HDR Engineering Inc.

Date Signed: 8-3-15

