

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: January 5, 2016

Project Name & Number: City Bike Path Restoration and Rapid Creek Bank Stabilization, **CIP #:**
Project No. PR14-6118

Project Description: To provide professional services for preliminary planning and final planning and design for City-wide Bike Path Restoration and Rapid Creek Bank Stabilization

Consultant: Ferber Engineering Company, Inc.

Original Contract Amount: \$24,875	Original Contract Date: Aug. 20, 2014	Original Completion Date: Feb. 1, 2015
---	--	---

Addendum No: 1

Amendment Description: A no cost time extension is requested.

Current Contract Amount: <u> \$24,875.00 </u>	Current Completion Date: <u> February 1, 2015 </u>
Change Requested: <u> \$0.00 </u>	
New Contract Amount: <u> \$24,875.00 </u>	New Completion Date: <u> July 31, 2016 </u>

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$0.00	Total			

Agreement Review & Approvals

 Project Manager Date 1/5/16

 City Attorney Date

 Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc:

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
Appropriation		Y N
Cash Flow		Y N