

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date:

Project Name & Number: East Rapid City Water Expansion, Project No. 13-2107

CIP #: 50964

Project Description: The East Rapid City Water System Expansion Project generally consists of a major expansion of the municipal water distribution system to serve drinking water users with drinking water violations or unserved residents located east of the current City limits including approximately 10,670 feet of 16 inch water main, 18,100 feet of 12 inch water main, and 10,200 feet of 8 inch water main as well as a pressure reducing valve (PRV) facility.

Consultant: Banner Associates

Original Contract Amount: \$533,960.00

Original Contract Date: 4/6/2015

Original Completion Date: 06/30/2016

Addendum No: 2




Amendment Description: The City of Rapid City and Banner Associates has determined there is a need to allow adjustment to several of the team members assigned for the Rapid City East Rapid City Water System Expansion Project. This is a No Cost Adjustment amendment to the project.



Current Contract Amount:	\$538,220.00	Current Completion Date:	June 30, 2016
Change Requested:	\$0.00		
New Contract Amount:	\$538,220.00	New Completion Date:	

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$0.00	Total			

Agreement Review & Approvals

	3/2/16	
Project Manager	Date	
	3/3/16	
Compliance Specialist	Date	
	3/7/16	
City Attorney	Date	

	3-3-16	
Division Manager	Date	
	3-3-16	
Department Director	Date	

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved		
Appropriation	3/4/16	SW	Y	N	
Cash Flow			Y	N	

AMENDMENT NO. 2 TO AGREEMENT

Project: East Rapid City Water Expansion,
Project No. 13-2107/CIP No. 50964

Background Data: Effective Date of Agreement: April 6, 2015
Owner: City of Rapid City
Engineer: Banner Associates

Nature of Amendment: The City of Rapid City and Banner Associates has determined there is a need to allow adjustment to several of the team members assigned for the Rapid City East Rapid City Water System Expansion Project. This is a No Cost Adjustment amendment to the project.

The East Rapid City Water System Expansion Project generally consists of a major expansion of the municipal water distribution system to serve drinking water users with drinking water violations or unserved residents located east of the current City limits including approximately 28,770 feet of 12 inch water main, and 10,200 feet of 8 inch water main as well as a pressure reducing valve (PRV) facility.

Current Contract Amount: \$538,220.00

Change Requested: \$0.00

New Contract Amount: \$538,220.00

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

_____.

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
Banner Associates, Inc.

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____

REVIEWED BY:

Morgan Gagliano, Project Manager



Agreement Scope of Services for Contract Amendment for the East Rapid City Water System Expansion, Project No. 13-2107/CIP 50964

GENERAL AGREEMENT SCOPE:

The City of Rapid City and Banner Associates has determined there is a need to allow adjustment to several of the team members assigned for the Rapid City East Rapid City Water System Expansion Project. This is a No Cost Adjustment amendment to the project.

The East Rapid City Water System Expansion Project generally consists of a major expansion of the municipal water distribution system to serve drinking water users with drinking water violations or unserved residents located east of the current City limits including approximately 28,770 feet of 12 inch water main, and 10,200 feet of 8 inch water main as well as a pressure reducing valve (PRV) facility.

Exhibit 'B' (Not included):

No additional tasks are requested to be provided. No change in contract amount.

EXHIBIT "C"
BANNER'S SCHEDULE OF LABOR RATES AND EXPENSES
East Rapid City Water System Expansion Project

EMPLOYEE CLASSIFICATION	ID	2015 Rate/Hr	2016 Rate/Hr	2017 Rate/Hr
Sr. Project Manager ...	2057	\$162.00	\$167.00	\$172.00
	2087	\$129.00	\$133.00	\$137.00
Project Manager	2043	\$124.00	\$128.00	\$132.00
	1759	\$109.00	\$112.00	\$115.00
Project Engineer/ Designer	1758	\$100.00	\$103.00	\$106.00
	2021	\$ 87.00	\$ 90.00	\$ 93.00
	2123	\$ 94.00	\$ 97.00	\$100.00
	2109	\$ 85.00	\$ 88.00	\$ 91.00
	2047	\$105.00	\$109.00	\$112.00
Staff Engineer/ Designer	2138	\$ 71.00	\$ 73.00	\$ 75.00
	2140	\$ 66.00	\$ 68.00	\$ 70.00
	2142	\$ 78.00	\$ 80.00	\$ 82.00
	2147	\$ 63.00	\$ 65.00	\$ 67.00
	2058	\$ 82.00	\$ 85.00	\$ 88.00
CADD Manager	1701	\$ 84.00	\$ 87.00	\$ 90.00
Sr. CADD Technician	1658	\$ 76.00	\$ 78.00	\$ 80.00
CADD Technician	2025	\$ 66.00	\$ 68.00	\$ 70.00
	2155	\$ 65.00	\$ 67.00	\$ 69.00
CADD Drafter	2092	\$ 59.00	\$ 61.00	\$ 63.00
	2124	\$ 56.00	\$ 58.00	\$ 60.00
Survey Manager	2101	\$ 94.00	\$ 97.00	\$100.00
Land Surveyor	2105	\$ 66.00	\$ 68.00	\$ 70.00
	2135	\$ 60.00	\$ 62.00	\$ 64.00
	2076	\$ 58.00	\$ 60.00	\$ 62.00
	2126	\$ 57.00	\$ 59.00	\$ 61.00
	2115	\$ 54.00	\$ 56.00	\$ 58.00
Survey Interns	2144	\$ 34.00	\$ 35.00	\$ 36.00
	2145	\$ 34.00	\$ 35.00	\$ 36.00
	2149	\$ 34.00	\$ 35.00	\$ 36.00
	2150	\$ 35.00	\$ 36.00	\$ 37.00
	2151	\$ 33.00	\$ 34.00	\$ 35.00
	2152	\$ 33.00	\$ 34.00	\$ 35.00
Administrative	2085	\$ 42.00	\$ 43.00	\$ 44.00
Summer/Part-time/Temporary	2122	\$126.00	\$130.00	\$134.00
	2143	\$ 51.00	\$ 60.00	\$ 62.00


1. Transportation at \$0.55 per mile in addition to the above hourly rates.....
2. Meals at State Rates.
3. Lodging at actual cost.
4. Reproduction:

Photocopy	\$0.07/Copy
Color Copies	0.30/Copy
Black & White Laser Prints	0.15/Sheet
Vellabond & Plain Paper Plots.....	0.50/Sq.Ft.
Mylar Film Copies and Plots.....	1.00/Sq.Ft.
5. Subcontracts..... Actual Cost
6. All other direct project expenses at actual cost of materials.

EAST RAPID CITY WATER EXPANSION PROJECT

Legend

- Rapid City Limits
- Project Area
- East Rapid City Water Users region (4230 Acres)
- Existing Airport Water Transmission Main



Water Reclamation Facility Water Transmission Main Extension

Terra Cotta Estates

Mesa View Estates

Water Reclamation Facility

Anderson Road Transmission Main Extension

Valley View Estates

Radar Hill Road North Transmission Main Extension

Radar Hill Road Transmission Main Extension

Low Low Level PRV Station 1