

01TP009



CITY OF RAPID CITY

RAPID CITY, SOUTH DAKOTA 57701-2724

PLANNING DEPARTMENT

300 Sixth Street

Jeff Gies, Transportation Planning Coordinator
Transportation Planning Division
Phone: 605-394-4120
Fax: 605-394-6636

e-mail: jeff.gies@ci.rapid-city.sd.us
city web: www.ci.rapid-city.sd.us

MEMORANDUM

To: Rapid City Legal and Finance Committee

From: Jeff Gies, Transportation Planning Coordinator

Date: August 7, 2001

Re: Amendment Number 3 to the Agreement for the Box Elder Central Arterial Preliminary Design

Attached is Amendment Number 3 to the Agreement between the City of Rapid City and the Alliance of Architects and Engineers for the Box Elder Central Arterial Preliminary Design. This amendment is for a cost increase of \$794.36 to cover costs associated with setting 12 corners for a right-of-way H Lot on United States Air Force Property. These corners must be set so that the Air Force Property can be transferred as part of an agreement for the right-of-way donation for the Box Elder Central Arterial.

Staff recommends approval of this amendment, as the survey corners are required, and were not specifically addressed in the original items of work for the design contract. The additional funding for the cost increase will come from the Transportation Planning Division (Dept. 706) budget, and will not be eligible for Federal Planning Fund reimbursement.

01TP009

**AMENDMENT NO. 3
AGREEMENT FOR PROFESSIONAL SERVICES FOR THE
BOX ELDER CENTRAL ARTERIAL PRELIMINARY DESIGN**

The above referenced AGREEMENT, made on the 9th day of December, 1999, by and between the CITY OF RAPID CITY, Rapid City, South Dakota, hereinafter referred to as the OWNER, and THE ALLIANCE OF ARCHITECTS AND ENGINEERS, hereinafter referred to as the ENGINEER, is hereby amended as follows:

1. The actual costs shall be amended to exceed the sum of One Hundred Thirty-Eight Thousand Eight Hundred and Sixty Dollars (\$138,860.00). The amendment costs shall not exceed the amount of Seven Hundred Ninety-Four Dollars and 36/100 (\$794.36). The amended contract amount shall not exceed \$139,654.36. The cost extension is being requested to set twelve (12) Right-of-Way H Lot Corners on USAF Property for this agreement.

All of the terms and conditions of the AGREEMENT not specifically modified by this AMENDMENT shall remain in effect.

IN WITNESS WHEREOF, the parties hereto have caused this agreement to be executed by their respective and duly authorized officer on the day and year first below written.

CITY OF RAPID CITY

ALLIANCE OF ARCHITECTS & ENGINEERS

By: _____
Jerry Munson, Mayor

By: _____
E. Dallas Wasserburger, President

Date: _____

Date: _____

ATTEST:

Jim Preston
Finance Officer

Date: _____

My Commission Expires:

Notary Public

(SEAL)

Approved By: CITY ATTORNEY'S OFFICE	
Initials: <u> JED </u>	<u> 8-7-01 </u>
Attorney	Date