

## **CITY OF RAPID CITY**

## RAPID CITY, SOUTH DAKOTA 57701-2724

## PLANNING DEPARTMENT

300 Sixth Street

Lisa Seaman, GIS Coordinator GIS Division

City web: www.rcgov.org

Phone: 605-394-4120 Fax: 605-394-6636

e-mail: lisa.seaman@rcgov.org

#### **MEMORANDUM**

To: Rapid City Legal and Finance Committee

From: Lisa Seaman, GIS Coordinator

Date: September 5, 2002

Re: Contract Amendment for the GIS/IMS Master Plan Update

Attached is an Amendment to the Contract between the City of Rapid City and GeoAnalytics, Inc. for the GIS/IMS Master Plan Update. This amendment includes a \$5,000 cost increase and a time extension to December 31, 2002. This amendment covers additional staff time and expenses incurred above during the Situation Assessment of the project.

The LIS Task Force unanimously approved this Amendment at its August 28, 2002 meeting. Funds for this increase are included in the GIS Division budget.

## **AMENDMENT**

# PROFESSIONAL SERVICES AGREEMENT FOR GIS/IMS MASTER PLAN UPDATE

into on the day of, 2002, Sixth Street, Rapid City, South Dakota	SERVICES AGREEMENT made and entered, by and between the City of Rapid City, 300 57701, and GeoAnalytics, Inc. hereinafter fordem Avenue, Madison, Wisconsin 53704.
SECTION 4 – PERIODS OF SERVICE	
The CONSULTANT shall complete the sco Implementation Plan has already been sub	ope of work by December 31, 2002. A Draf mitted.
SECTION 5 - PAYMENTS TO CONSULTA	<u>ANT</u>
Background	
Consultant interview several staff member existing and potential GIS data needs, tadditional hours reviewing and drafting	ot, the City of Rapid City requested that the pers to provide input on the City/County's therefore, requiring the consultant to spend the required reports. The Consultant has led for this additional work between the City of must be amended as follows:
	For services of the CONSULTANT as GREEMENT, the OWNER shall compensate usand Dollars (\$5,000).
All of the terms and conditions of the AGAMENDMENT shall remain in effect.	SREEMENT not specifically modified by this
	nereto have caused this agreement to be orized officer on the day and year first writter
<u>SIGNATURES</u>	
CITY OF RAPID	GEOANALYTICS, INC.
BY:	By:
Jerry Munson, Mayor	Peter G. Thum, President

Date:	_ Date:
ATTEST:	
ATTEST.	
Jim Preston, Finance Officer	_
Date:	<u></u>