

THE JOURNEY MUSEUM

*SD School of Mines & Technology,
Museum of Geology*

*SD State Historical Society,
Archaeological Research Center*

*US Dept. of Interior, Indian Arts and
Crafts Board's Sioux Indian Museum*

Minnilusa Pioneer Museum

*Duhamel Plains Indian
Artifact Collection*

Request to Change Order for CIP Committee Meeting 5.12.14

OVERVIEW - The following summary details a request to change the originally approved Emergency Funding for the Journey Museum from \$50,000 to \$58,142.28. The original estimate would have not covered the main elements requested to be replaced and installed. Final costs for the Boiler system was \$12,933.60, for the Condensation tank \$12,408.76, and for the Humidification units \$27,582.22 run from the boiler. Total for all original parts \$52,924.58. The original replacement elements exceeded the original estimates to the project by \$2,924.58. Additionally other items not within the original estimates are summarized below.

SUMMARY – 3 significant charges were incurred that were beyond the original estimation. Each are available as separate attachments. They were as follows;

***Item #1** - Service charges for the old (to be replaced boiler) \$571.43. This was a temporary fix to keep system running until arrival of new unit.


***Item #2** – Unanticipated Boiler valve issues on unit not related to original replacement estimate. \$3,353.41.

***Item #3** – a new control panel to interface with the new boiler and humidification systems. This invoice is from G&R Controls for an amount of \$1,292.86.

All of these as All Other total \$5,217.70.

Grand Total all items together \$58,142.28

Respectfully,



Troy Kilpatrick
Executive Director
The Journey Museum and Learning Center