

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION  
TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST  
(PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30)**

REVISION NUMBER: 11-005

JUSTIFICATION: The estimate increased and Preliminary Engineering needs to be added to the improvement for Consultant and State Forces so that Federal Funds can be used.

**Project Category: Interstate Maintenance Projects**

# PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
IM 0901(165)50	02KF	I90E, I90EF	Meade	1.6	I90, Completion of Exit 51, EB Lanes and EB Service Road at Blackhawk	Grading, remove structures, lighting, PCC & AC Paving; Mill & AC Overlay Frontage Road	2011	2.845	3.618	+0.772

PROPOSED CHANGE: Add Preliminary Engineering to improvement and increase the const to \$3.618

Total Change to Category	Interstate Maintenance Projects	2011	+0.772
Total Change for Revision:		2011	+0.772

**Final Action**

Name: [Signature] 28 Apr 11  
Policy Board Chairman Date

Approve X

Disapprove \_\_\_\_\_

Comments: \_\_\_\_\_

Name: [Signature] 4-28-11  
SDDOT Date

Approve X

Disapprove \_\_\_\_\_

Comments: \_\_\_\_\_