

**SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION METROPOLITAN PLANNING ORGANIZATION
TRANSPORTATION IMPROVEMENT PROGRAM REVISIONS/ADDITIONS CHECKLIST
(PROGRAM FISCAL YEAR IS OCTOBER 1 - SEPTEMBER 30)**

REVISION NUMBER: 11-007

JUSTIFICATION: This Project will be still have a completion date in 2012 but SDDOT needs to obligate money in FY2011 so we are moving this project to a September letting. EBL lanes from 40 to 44 will be reconstructed in 2015 with the Exit 44 reconstruction project using concrete instead of Asphalt.

Funding Category: Interstate Maintenance Projects										MILLION	
ITEM #	PROJECT	PCN	ROUTE	COUNTY	LENGTH	LOCATION	IMPROVEMENT	YEAR	ORIG COST	REVISED COST	NET CHANGE
IM 0901(138)45	00WL		Meade		8.6	I90-EBL between Exits 40 and 44 and EBL/WBL between Exits 44 and 50	AC Overlay and Construction of One Crossover	2011	0.000	4.865	+4.865
								2012	8.845	0.000	-8.845

PROPOSED CHANGE: Advance to 2011. Remove resurfacing of EBL between Exits 40 and 44 (this segment will be reconstructed with PCN 5580) and remove the construction of one crossover from the improvement type. Decrease const to \$4.865 million.

Total Change to Category							Interstate Maintenance Projects	2011			+\$4.865
								2012			-8.845
Total Change for Revision:							11-007	2011			+\$4.865
								2012			-8.845

Final Action

Name: _____
Policy Board Chairman **Date**

Approve _____

Disapprove _____

Comments: _____

Name: _____
SDDOT **Date**

Approve _____

Disapprove _____

Comments: _____