

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WEST CHICAGO STREET RECONSTRUCTION - PHASE III

PROJECT NO: ST00-875

CONTRACTOR: HILLS MATLS. CO., INC.

ORIGINAL CONTRACT AMOUNT: \$1,197,327.90

CHANGE ORDER NO.: 1

DATE: 20-Jun-00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	MOBILIZATION	LS	1	\$70,000.00	\$70,000.00		\$0.00	INCOMPLETE
2	CLEARING & GRUBBING, 6" +TREE	EA	61	\$100.00	\$6,100.00		\$0.00	INCOMPLETE
3	CLEARING & GRUBBING	LS	1	\$2,500.00	\$2,500.00		\$0.00	INCOMPLETE
4	10" PVC SEWER MAIN (14'-18')	FT	12	\$25.00	\$300.00		\$0.00	INCOMPLETE
5	12" PVC SEWER MAIN ( 6'- 8')	FT	20	\$15.00	\$300.00		\$0.00	INCOMPLETE
6	12" PVC SEWER MAIN ( 8'-10')	FT	116	\$16.00	\$1,856.00		\$0.00	INCOMPLETE
7	12" PVC SEWER MAIN (10'-12')	FT	512	\$17.00	\$8,704.00		\$0.00	INCOMPLETE
8	12" PVC SEWER MAIN (12'-14')	FT	198	\$19.00	\$3,762.00		\$0.00	INCOMPLETE
9	12" PVC SEWER MAIN (14'-16')	FT	150	\$23.00	\$3,450.00		\$0.00	INCOMPLETE
10	15" PVC SEWER MAIN (12'-14')	FT	112	\$23.00	\$2,576.00		\$0.00	INCOMPLETE
11	15" PVC SEWER MAIN (14'-16')	FT	590	\$27.00	\$15,930.00		\$0.00	INCOMPLETE
12	4" PVC SERVICE LINE	FT	758	\$8.00	\$6,064.00		\$0.00	INCOMPLETE
13	4" PVC CLEANOUT	EA	0	\$0.00	\$0.00		\$0.00	INCOMPLETE
14	10" PVC CLEANOUT	EA	1	\$480.00	\$480.00		\$0.00	INCOMPLETE
15	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	36	\$325.00	\$11,700.00		\$0.00	INCOMPLETE
16	STANDARD MANHOLE, 48" DIA.	EA	5	\$1,200.00	\$6,000.00		\$0.00	INCOMPLETE
17	60" DIA RCP MANHOLE, IRRIGATION	EA	1	\$4,400.00	\$4,400.00		\$0.00	INCOMPLETE
18	CONNECTION TO EXIST. MH.	EA	1	\$400.00	\$400.00		\$0.00	INCOMPLETE
19	15" COUPLING	EA	1	\$68.00	\$68.00		\$0.00	INCOMPLETE
20	REMOVE MANHOLE	EA	4	\$200.00	\$800.00		\$0.00	INCOMPLETE
21	RECONNECT SEWER SERVICE	EA	21	\$165.00	\$3,465.00		\$0.00	INCOMPLETE
22	1" COPPER SERVICE	FT	1535	\$12.00	\$18,420.00		\$0.00	INCOMPLETE
23	6" PVC WATER MAIN	FT	1414	\$10.50	\$14,847.00		\$0.00	INCOMPLETE
24	8" PVC WATER MAIN	FT	2801	\$15.00	\$42,015.00		\$0.00	INCOMPLETE
25	1" PVC IRRIGATION LINE	FT	3880	\$0.40	\$1,552.00		\$0.00	INCOMPLETE
26	2" PVC IRRIGATION LINE	FT	2015	\$1.00	\$2,015.00		\$0.00	INCOMPLETE
27	4" PVC IRRIGATION MAIN LINE COMPLETE	FT	51	\$9.50	\$484.50		\$0.00	INCOMPLETE
28	4" BRONZE ISOLATION VALVE & FITTINGS	EA.	3	\$50.00	\$150.00		\$0.00	INCOMPLETE
29	PLAST ISO VALVE BOX W/LOCKCOVER & LABEL	EA	3	\$32.00	\$96.00		\$0.00	INCOMPLETE
30	PLAST ZONE VALVE BOX W/LOCKCOVER & LABEL	EA	25	\$32.00	\$800.00		\$0.00	INCOMPLETE
31	BRONZE QUICK COUPLER BLOW OUT VALVE & FITTINGS	EA	20	\$125.00	\$2,500.00		\$0.00	INCOMPLETE
32	SPRINKLER HEADS	EA	194	\$37.00	\$7,178.00		\$0.00	INCOMPLETE
33	1" TAPPING SADDLE & CORP. STOP	EA	45	\$210.00	\$9,450.00		\$0.00	INCOMPLETE

#4

34	1" CURB STOP & BOX	EA	45	\$245.00	\$11,025.00	\$0.00	INCOMPLETE
35	8" X 4" REDUCER, IRRIGATION	EA	1	\$55.00	\$55.00	\$0.00	INCOMPLETE
36	8" X 6" REDUCER	EA	4	\$73.00	\$292.00	\$0.00	INCOMPLETE
37	6" STANDARD COUPLING	EA	3	\$66.00	\$198.00	\$0.00	INCOMPLETE
38	8" STANDARD COUPLING	EA	1	\$79.00	\$79.00	\$0.00	INCOMPLETE
39	6" X 6" X 6" TEE	EA	2	\$210.00	\$420.00	\$0.00	INCOMPLETE
40	8" X 8" X 8" TEE	EA	3	\$156.00	\$468.00	\$0.00	INCOMPLETE
41	8" X 8" X 6" TEE	EA	6	\$129.00	\$774.00	\$0.00	INCOMPLETE
42	12" X 6" TAPPING SLEEVE, VALVE & BOX	EA	1	\$2,360.00	\$2,360.00	\$0.00	INCOMPLETE
43	12" X 8" TAPPING SLEEVE, VALVE & BOX	EA	1	\$2,680.00	\$2,680.00	\$0.00	INCOMPLETE
44	8" 90 DEGREE BEND	EA	4	\$125.00	\$500.00	\$0.00	INCOMPLETE
45	8" 22 1/2 DEGREE BEND	EA	1	\$110.00	\$110.00	\$0.00	INCOMPLETE
46	8"X 8" CROSS	EA	2	\$308.00	\$616.00	\$0.00	INCOMPLETE
47	8"X 6" CROSS	EA	1	\$293.00	\$293.00	\$0.00	INCOMPLETE
48	4" GATE VALVE W/ BOX, IRRIGATION	EA	1	\$600.00	\$600.00	\$0.00	INCOMPLETE
49	8" MJ PLUG	EA	2	\$57.00	\$114.00	\$0.00	INCOMPLETE
50	6" GATE VALVE W/ BOX	EA	2	\$576.00	\$1,152.00	\$0.00	INCOMPLETE
51	8" GATE VALVE W/ BOX	EA	8	\$755.00	\$6,040.00	\$0.00	INCOMPLETE
52	FIRE HYDRANT W/AUX. VALVE & LEAD	EA	7	\$2,250.00	\$15,750.00	\$0.00	INCOMPLETE
53	ADJUST VALVE BOX	EA	1	\$25.00	\$25.00	\$0.00	INCOMPLETE
54	ABANDON VALVE	EA	4	\$25.00	\$100.00	\$0.00	INCOMPLETE
55	BACKFLOW PREVENTOR ENCLOSURE, IRRIGATION	EA	1	\$400.00	\$400.00	\$0.00	INCOMPLETE
56	BACKFLOW PREVENTOR ASSEMBLY, IRRIGATION	EA	1	\$550.00	\$550.00	\$0.00	INCOMPLETE
57	REMOTE CONTROL VALVE & ASSEMBLY, IRRIGATION	EA	25	\$200.00	\$5,000.00	\$0.00	INCOMPLETE
58	IRRIGATION CONTROLLER & PEDESTAL	EA	1	\$1,800.00	\$1,800.00	\$0.00	INCOMPLETE
59	RELOCATE FIRE HYDRANT & AUX. VALVE	EA	1	\$1,000.00	\$1,000.00	\$0.00	INCOMPLETE
60	EXPLORATORY EXCAVATION	HR	100	\$50.00	\$5,000.00	\$0.00	INCOMPLETE
61	MUCK EXCAVATION (TRENCH)	CY	100	\$8.00	\$800.00	\$0.00	INCOMPLETE
62	PIPELINE INSULATION	S FT	720	\$2.50	\$1,800.00	\$0.00	INCOMPLETE
63	PIPE ENCASEMENT	CY	65	\$80.00	\$5,200.00	\$0.00	INCOMPLETE
64	TYPE I BEDDING MATERIAL	T	775	\$8.50	\$6,587.50	\$0.00	INCOMPLETE
65	TYPE II BEDDING MATERIAL	T	775	\$7.50	\$5,812.50	\$0.00	INCOMPLETE
66	CONTROLLED LOW STRENGTH BACKFILL MATERIAL	CY	10	\$50.00	\$500.00	\$0.00	INCOMPLETE
67	UNCLASSIFIED EXCAVATION	CY	3400	\$5.00	\$17,000.00	\$0.00	INCOMPLETE
68	UNCLASSIFIED EXCAVATION, DIGOUTS W/NATIVE MATL.	CY	250	\$9.00	\$2,250.00	\$0.00	INCOMPLETE
69	UNCLASSIFIED EXCAVATION, DIGOUTS W/SUGAR ROCK	CY	250	\$20.00	\$5,000.00	\$0.00	INCOMPLETE
70	UNDERCUT EXCAVATION	CY	6950	\$4.00	\$27,800.00	\$0.00	INCOMPLETE
71	WATER FOR EMBANKMENT	M GAL	50	\$5.00	\$250.00	\$0.00	INCOMPLETE
72	WATER FOR DUST CONTROL	M GAL	30	\$17.50	\$525.00	\$0.00	INCOMPLETE
73	AASHTO T-180 SOIL TEST	EA	7	\$30.00	\$210.00	\$0.00	INCOMPLETE
74	FURNISH & PLACE TOPSOIL	CY	850	\$10.00	\$8,500.00	\$0.00	INCOMPLETE
75	ASPHALT PAVEMENT SAWING	FT	810	\$1.25	\$1,012.50	\$0.00	INCOMPLETE
76	REMOVE & DISPOSE ASPHALT PAVEMENT	SY	13500	\$1.00	\$13,500.00	\$0.00	INCOMPLETE
77	REMOVE & DISPOSE CONCRETE APPROACH PAVEMENT	S FT	305	\$0.70	\$213.50	\$0.00	INCOMPLETE
78	REMOVE & DISPOSE CONCRETE CURB & GUTTER	FT	7595	\$1.60	\$12,152.00	\$0.00	INCOMPLETE



#2

79	REMOVE & DISPOSE CONCRETE SIDEWALK	SY	325	\$5.50	\$1,787.50		\$0.00	INCOMPLETE
80	AGGREGATE BASE COURSE	T	3600	\$8.25	\$29,700.00		\$0.00	INCOMPLETE
81	GRAVEL SURFACING	T	50	\$11.25	\$562.50		\$0.00	INCOMPLETE
82	ASPHALT COMPACTION TESTS	EA	5	\$30.00	\$150.00		\$0.00	INCOMPLETE
83	ASPHALT CONCRETE, CLASS G, TYPE 1	T	225	\$35.00	\$7,875.00		\$0.00	INCOMPLETE
84	ASPHALT CONCRETE, CLASS G, TYPE 2	T	110	\$38.00	\$4,180.00		\$0.00	INCOMPLETE
85	BITUMINOUS TACK COAT	GAL	50	\$12.00	\$600.00		\$0.00	INCOMPLETE
86	FLUSH SEAL	SY	1000	\$0.30	\$300.00		\$0.00	INCOMPLETE
87	CONCRETE APPROACH PAVEMENT, 6"	SY	330	\$39.50	\$13,035.00		\$0.00	INCOMPLETE
88	INSTALL STEEL BAR IN CONCRETE	EA	42	\$14.00	\$588.00		\$0.00	INCOMPLETE
89	PCC PAVEMENT, 9", NONREINFORCED	SY	12995	\$26.60	\$345,667.00		\$0.00	INCOMPLETE
90	CONCRETE CURB & GUTTER, TYPE B69	FT	6632	\$10.90	\$72,288.80		\$0.00	INCOMPLETE
91	CONCRETE FILLET & PAN (REINFRCD), 9"	SY	492	\$52.50	\$25,830.00		\$0.00	INCOMPLETE
92	CONCRETE "P9" GUTTER	FT	580	\$10.70	\$6,206.00		\$0.00	INCOMPLETE
93	CONCRETE SIDEWALK, 4"	S FT	3260	\$3.10	\$10,106.00		\$0.00	INCOMPLETE
94	CONCRETE SIDEWALK ACCESS RAMP	S FT	738	\$3.30	\$2,435.40		\$0.00	INCOMPLETE
95	CONCRETE TEST SET	EA	40	\$110.00	\$4,400.00		\$0.00	INCOMPLETE
96	18" CSP SLOTTED DRAIN, 14 GA.	FT	40	\$55.00	\$2,200.00		\$0.00	INCOMPLETE
97	18" RCP, CLASS II	FT	1346	\$24.00	\$32,304.00		\$0.00	INCOMPLETE
98	24" RCP, CLASS II	FT	526	\$32.50	\$17,095.00		\$0.00	INCOMPLETE
99	18"X18"X18" RCP TEE	EA	5	\$450.00	\$2,250.00		\$0.00	INCOMPLETE
100	24"X24"X18" RCP TEE	EA	6	\$500.00	\$3,000.00		\$0.00	INCOMPLETE
101	TYPE "B" INLET W/VANED GRATE	EA	14	\$1,500.00	\$21,000.00		\$0.00	INCOMPLETE
102	18"X18" RCP TEE MANHOLE (INCL MANHOLE FRAME, LID &	EA	3	\$1,100.00	\$3,300.00		\$0.00	INCOMPLETE
103	24"X24" RCP TEE MANHOLE (INCL MANHOLE FRAME, LID &	EA	2	\$1,200.00	\$2,400.00		\$0.00	INCOMPLETE
104	48"X48" RCP MANHOLE (INCL MANHOLE FRAME, LID & RIN	EA	1	\$1,500.00	\$1,500.00		\$0.00	INCOMPLETE
105	FOOTING, 2' DIA	EA	2	\$450.00	\$900.00		\$0.00	INCOMPLETE
106	SOLAR POWERED SCHOOL ZONE FLASHING UNIT, COMPLETE	EA	2	\$5,000.00	\$10,000.00		\$0.00	INCOMPLETE
107	SODDING	SY	6387	\$2.80	\$17,883.60		\$0.00	INCOMPLETE
108	WATER FOR SOD AND/OR PLANTS	M GAL	40	\$7.35	\$294.00		\$0.00	INCOMPLETE
109	2-2.5 CAL. SPRING SNOW CRAB	EA	68	\$210.00	\$14,280.00	97	\$20,370.00	\$6,090.00
110	1-1/2" CONDUIT, PVC	FT	2560	\$3.20	\$8,192.00		\$0.00	INCOMPLETE
111	2" CONDUIT, PVC	FT	235	\$5.60	\$1,316.00		\$0.00	INCOMPLETE
112	3" CONDUIT, PVC	FT	2295	\$6.70	\$15,376.50		\$0.00	INCOMPLETE
113	4" CONDUIT, PVC	FT	235	\$5.60	\$1,316.00		\$0.00	INCOMPLETE
114	6" CONDUIT, PVC	FT	470	\$11.90	\$5,593.00		\$0.00	INCOMPLETE
115	18" DIA JUNCTION BOX	EA	10	\$300.00	\$3,000.00		\$0.00	INCOMPLETE
116	24" DIA JUNCTION BOX	EA	3	\$350.00	\$1,050.00		\$0.00	INCOMPLETE
117	COLD PLAST. MARKING, 4"	FT	4070	\$3.15	\$12,820.50		\$0.00	INCOMPLETE
118	COLD PLAST. MARKING, 12"	FT	251	\$8.50	\$2,133.50		\$0.00	INCOMPLETE
119	COLD PLAST. MARKING, 24"	FT	409	\$12.90	\$5,276.10		\$0.00	INCOMPLETE
120	COLD PLAST. MARKING, ARROW	EA	11	\$235.00	\$2,585.00		\$0.00	INCOMPLETE
121	COLD PLAST. MARKING, MESSAGE	WORD	3	\$235.00	\$705.00		\$0.00	INCOMPLETE
122	FLAGGING	HR	200	\$16.00	\$3,200.00		\$0.00	INCOMPLETE
123	HIGH VISIBILITY SCHOOL XING	EA	4	\$2,000.00	\$8,000.00		\$0.00	INCOMPLETE

Handwritten signature or initials.

124	PAVEMENT MARKING PAINT, 4" WHITE	GAL	15	\$18.00	\$270.00		\$0.00	INCOMPLETE
125	PAVEMENT MARKING PAINT, 4" YELLOW	GAL	35	\$20.00	\$700.00		\$0.00	INCOMPLETE
126	STREET SIGNS	EA	55	\$100.00	\$5,500.00		\$0.00	INCOMPLETE
127	TRAFFIC CONTROL	LS	1	\$26,000.00	\$26,000.00		\$0.00	INCOMPLETE
128	INCIDENTAL WORK	LS	1	\$10,000.00	\$10,000.00		\$0.00	INCOMPLETE
129	CONTRACTOR FURNISHED STAKING	LS	1	\$15,300.00	\$15,300.00		\$0.00	INCOMPLETE
130	6 CAL. PATMORE ASH	EA	0	\$0.00	\$0.00	1	\$871.72	\$871.72
					\$1,197,327.90		\$21,241.72	\$6,961.72
<b>TOTAL</b>								

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$1,197,327.90
CCO #1		NET INCREASE/(DECREASE):	\$6,961.72
CCO #2		ADJUSTED CONTRACT PRICE:	\$1,204,289.62
CCO #3		CHANGE TO DATE:	
PRIOR TOTAL			

CONTRACTOR:		DATE:	6/23/00
ENGINEER:		DATE:	6/22/00
MAYOR:	_____	DATE:	_____
FINANCE:	_____	DATE:	_____
CONTRACT TIME CHANGE +/-: 0		NEW CONTRACT TIME:	Days

#4

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

PROJECT NAME: WEST CHICAGO STREET RECONSTRUCTION - PHASE III

PROJECT NO: ST00-875

CONTRACTOR: HILLS MATLS. CO., INC.


ORIGINAL CONTRACT AMOUNT: \$1,197,327.90

CHANGE ORDER NO.: 1

DATE: 20-Jun-00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
109	2-2.5 CAL. SPRING SNOW CRAB	ADDITIONAL TREES TO REPLACE FULL LENGTH OF WEST CHICAGO FOR AETHSTETICS
110	6 CAL. PATMORE ASH	REPLACEMENT PARKWAY TREE LANDOWNER REQUEST IN LIEU OF 3 SMALLER TREES
		PER TREE POLICY

PREPARED BY: JOE JAGODZINSKI, Project Manager



DATE: 20 June, 2000

#4