

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: PETE LIEN BALL FIELD LIGHTING

PROJECT NO: PR00-987

CONTRACTOR: MUTH ELECTRIC INC

ORIGINAL CONTRACT AMOUNT: \$86,160.00

CHANGE ORDER NO.: 1F

DATE: 17-Aug-00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	PETE LIEN BALL FIELD LIGHTING	LS	1	\$86,160.00	\$86,160.00	1	\$86,160.00	\$0.00
NEW ITEM								
2	JUNCTION BOXES, FITTINGS, & IRRIGATION RELOCATION	LS	0	\$1,078.00	\$0.00	1	\$1,078.00	\$1,078.00
TOTAL					\$86,160.00		\$87,238.00	\$1,078.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$86,160.00
CCO #1 \$	1,078.00	NET INCREASE/(DECREASE):	\$1,078.00
CCO #2		ADJUSTED CONTRACT PRICE:	\$87,238.00
CCO #3		CHANGE TO DATE:	\$1,078.00
PRIOR TOTAL = \$	86,160.00		

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: PETE LIEN BALL FIELD LIGHTING

PROJECT NO: PR00-987

CONTRACTOR: MUTH ELECTRIC INC

ORIGINAL CONTRACT AMOUNT: \$86,160.00

CHANGE ORDER NO.: 1F

DATE: 17-Aug-00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	JUNCTION BOXES, FITTINGS & IRRIGATION RELOCATION	ADDED JUNCTION BOXES & FITTINGS TO ACCOMMODATE LARGE WIRES
		IRRIGATION RELOCATED AROUND TWO LIGHT POLES

PREPARED BY: KEITH JOHNSON, PROJECT ADMINISTRATOR

DATE: AUGUST 17, 2000