

August 23, 2000

City of Rapid City
300 Sixth Street
Rapid City, SD 57701

RE: South Robbinsdale Drainage Channel
Parkview to Maple
Project No. DR99-909

Amendment to Agreement for Engineering and Surveying Services to include the following:

1. Revised Channel bottom depth and longitudinal slope in 11/10/99 letter.
2. Required Easement Exhibit not in original scope in 5/13/00 letter.
3. Revised channel bottom width and side slopes from 11/10/99 revision in 5/13/00 letter.
4. Reduced plans to 1/2 size for COE 404 Permit Application per verbal instruction.

The fee is to be increased by \$2,596.90 and the total contract amount is now \$10,266.90.


This Amendment is hereby approved.

APPROVED
City of Rapid City

By: _____
Jim Shaw, Mayor

Date: _____

ACCEPTED FOR CONSULTANT
Renner & Sperlich Engineering Co.

By:  _____
Douglas Sperlich, President

Date: 8/22/00 _____

ATTEST

By: _____
James F. Preston, Finance Officer

Date: _____

CITY STAFF ACCEPTANCE
Public Works - Engineering Division

By: _____
(Type Engineer's Name Here)

Date: _____

CITY ATTORNEY REVIEW

By: _____

Date: _____