

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: Water Reclamation Facility - Equipment Procurement - Primary Sludge Pumps

PROJECT NO: WRF01-1034A

CONTRACTOR: Waterworks Industries, Inc.

ORIGINAL CONTRACT AMOUNT: \$56,940.00

CHANGE ORDER NO.: 1

DATE:

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	NA	Eliminate Requirement for Hypalon Lining in Primary Sludge Pumps	1	1	(\$4,650.00)	(\$4,650.00)			(\$4,650.00)
TOTAL								\$0.00	(\$4,650.00)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$56,940.00
CCO #1	NET INCREASE/(DECREASE):	(\$4,650.00)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$52,290.00
PRIOR TOTAL = 0	CHANGE TO DATE:	(\$4,650.00)

CONTRACTOR: <u>Waterworks Industries, Inc.</u>	DATE: _____
ENGINEER: <u>McLaughlin Water Engineers, Ltd</u>	DATE: _____
MAYOR: <u>City of Rapid City, SD</u>	DATE: _____
FINANCE: <u>City of Rapid City, SD</u>	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Per Original Contract	

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: Water Reclamation Facility - Equipment Procurement - Primary Sludge Pumps

PROJECT NO: WRF01-1034A

CONTRACTOR: Waterworks Industries, Inc.

ORIGINAL CONTRACT AMOUNT:

\$56,940.00

CHANGE ORDER NO.: 1

DATE:

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Eliminate Requirement for Hypalon Lining in Primary Sludge Pumps	Not required in original project specifications or for proper operation of pumps.

PREPARED BY: Dan Coon _____

DATE: _____