

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

PW041101-06

Project Name & Number: Wildwood Water Transmission Main Extension, Project No. W00-943

Project Description: Original contract was for design services to extend the HWY 16 water zone to Carriage Hills & Red Rock area. We are now requesting Amendment No.: 1 to include design services for sanitary sewer design, storm sewer design, and street reconstruction.

Consultant: FMG, Inc.

Original Contract Amount: \$53,280.00 **Original Completion Date:** January 19, 2001

Amendment Number: One (1) Engineering Services for Wildwood Drive Water Transmission Main Extension.

Amendment Description: As per above the original design services are proposed to include design services for sanitary sewer design, storm sewer design, and street reconstruction.

Current Contract Amount: \$53,280.00 **Current Completion Date:** January 19, 2001

Change Requested: \$17,915.00

New Contract Amount: \$71,195.00 **New Completion Date:** May 9, 2001

Funding Source This Request:

\$7,992.00	505 - 910	4223	<i>Original Contract funding for Street Intersection</i>
\$45,288.00	602 - 933	4223	<i>Original Contract funding for Water Transmission Main</i>
\$11,415.00	505 - 910	4223	Amend. No. 1 funding for Streets and Drainage
\$6,500.00	604 - 833	4223	Amend. No. 1 funding for Sewer Main
\$71,195.00	Total		Revised Contract Amount

Agreement Review & Approvals

Project Manager _____ Date _____ Division Manager _____ Date _____

Department Director _____ Date _____ City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office: Retain one original
 Project Manager: Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N