

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

PW053001-12

Project Name & Number: Central Boulevard Reconstruction ST01-917

Project Description: Reconstruction of Central Boulevard south of W. Flormann including alterations to storm drainage culverts on W. Flormann. Project also includes water, sewer, storm sewer, and grade and alignment changes on Central Boulevard, Arrowhead Drive and other neighborhood streets.

Consultant: Ferber Engineering

Original Contract Amount: \$26,000.00 **Original Completion Date:** March, 2000

Amendment Number: Two

Amendment Description: This amendment is for work performed to determine the scope of work necessary to protect landowners along Central Boulevard from a 100 year storm event. The work recommended constructing shallow levees in the front yards of the Residents. The residents opted to accept a measure of protection less than a 100 year event.

Current Contract Amount: \$32,615.00 **Current Completion Date:** 1 September, 2000

Change Requested: \$3,170.00

New Contract Amount: \$35,785.00 **New Completion Date:** 15, July, 2001

Funding Source This Request:

| Amount | Dept. | Line Item | Comments |
|------------|--------------|-----------|--------------------|
| \$3,170.00 | 910 | 4223 | amendment number 2 |
| | | | |
| | | | |
| \$3,170.00 | Total | | |

Agreement Review & Approvals

| | | | |
|---------------------|------|------------------|------|
| Project Manager | Date | Division Manager | Date |
| Department Director | Date | City Attorney | Date |

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office: Retain one original
 Project Manager: Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

| | Date | Initials | Approved | |
|---------------|------|----------|----------|---|
| Appropriation | | | Y | N |
| Cash Flow | | | Y | N |