

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**PW061301-02**

PROJECT NAME: SOUTH ROBBINSDALE DRAINAGE CHANNEL: PARKVIEW TO MAPLE

PROJECT NO: DR99-909

CONTRACTOR: MAINLINE CONTRACTING, INC.

ORIGINAL CONTRACT AMOUNT: **\$138,315.00**

CHANGE ORDER NO.: 2F

DATE: 31-May-01

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
7	SUGAR ROCK	TON	663.08	\$13.00	\$8,620.04	663.08	\$8,620.04	\$0.00
8	TYPE 1 GRANULAR BEDDING OVER FILTER FABRIC	TON	151.68	\$20.00	\$3,033.60	151.68	\$3,033.60	\$0.00
12	CLASS II RIPRAP	TON	48.08	\$45.00	\$2,163.60	48.08	\$2,163.60	\$0.00
14a	ROCK DRAIN	L.S.	1.00	\$777.54	\$777.54	1	\$777.54	\$0.00
	SCHEDULE B: WEST OF MAPLE AVE.							
		0.00						
16	SUGAR ROCK	TON	50.31	\$13.00	\$654.03	50.31	\$654.03	\$0.00
17	1" BASE COURSE OVER FILTER FABRIC	0.00	10.90	\$17.50	\$190.75	10.9	\$190.75	\$0.00
18	SODDING	S.Y.	377.70	\$3.25	\$1,227.53	377.7	\$1,227.53	\$0.00
13	SEEDING, FERTILIZING, MULCHING	S.Y.	2,050.00	\$0.75	\$1,537.50	3005.33	\$2,254.00	\$716.50
14	EXCELSIOR EROSION CONTROL MATTING	S.Y.	852.00	\$2.50	\$2,130.00	914.67	\$2,286.68	\$156.68
18	SODDING	S.Y.	0.00	\$3.25	\$0.00	11.1	\$36.08	\$36.08
	END BID ITEMS							
	<b>TOTAL</b>				<b>\$20,334.59</b>		<b>\$21,243.83</b>	<b>\$909.25</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$136,079.58
CCO #1	(\$2,235.42)	NET INCREASE/(DECREASE):	\$909.25
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$136,988.83
PRIOR TOTAL =	(\$2,235.42)	CHANGE TO DATE:	(\$1,326.17)

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____

CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

**PW061301-02**

PROJECT NAME: SOUTH ROBBINSDALE DRAINAGE CHANNEL: PARKVIEW TO MAPLE

PROJECT NO: DR99-909

CONTRACTOR: MAINLINE CONTRACTING, INC.

ORIGINAL CONTRACT AMOUNT: \$138,315.00

CHANGE ORDER NO.: 2F

DATE: 31-May-01

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
7	SUGAR ROCK	MINOR ADJUSTMENT IN QUANTITIES.
8	TYPE 1 GRANULAR BEDDING OVER FILTER FABRIC	MINOR ADJUSTMENT IN QUANTITIES.
12	CLASS II RIPRAP	INSTALLED QUANTITY.
14a	ROCK DRAIN	NEEDED TO DRAIN LOWER END OF DITCH SO THAT WATER WOULD NOT STAND.
16	SUGAR ROCK	INSTALLED QUANTITY.
17	1" BASE COURSE OVER FILTER FABRIC	INSTALLED QUANTITY.
18	SODDING	ADDITIONAL QUANTITY INSTALLED ON MANICURED LAWN.
13	SEEDING, FERTILIZING, MULCHING	ADDITIONAL QUANTITY INSTALLED ON MANICURED LAWN.
14	EXCELSIOR EROSION CONTROL MATTING	ADDITIONAL QUANTITY INSTALLED ON MANICURED LAWN.
18	SODDING	ADDITIONAL QUANTITY INSTALLED ON MANICURED LAWN.

PREPARED BY: \_\_\_\_\_

DATE: \_\_\_\_\_