

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

PW071101-11

Project Name & Number: Wildwood Water Transmission Main Extension, Project No. SSW00-943

Project Description: We requesting Amendment No. 2 to provide the following design services:

- 1) A preliminary street design (alignment, and grade) and final design for a water transmission main across the Taylor property.
- 2) Provide Engineering Construction Services for approximatley 34 weeks of part time construction observation.

Consultant: FMG, Inc.

Existing Contract Amount: \$71,195.00 Existing Completion Date: May 9, 2001

Amendment Number: Two (2) Engineering Services for Wildwood Drive Water Transmission Main Extension.

Amendment Description: As per above

Current Contract Amount: \$71,195.00 Current Completion Date: May 9, 2001

Change Requested: \$39,370.00

New Contract Amount: \$110,565.00 New Completion Date: July 1, 2002

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$7,992.00	505 - 910	4223	Original Contract funding for Street Intersection
\$45,288.00	602 - 933	4223	Original Contract funding for Water Transmission Main
\$11,415.00	505 - 910	4223	Amend. No. 1 funding for Streets and Drainage
\$6,500.00	604 - 833	4223	Amend. No. 1 funding for Sewer Main
\$10,000.00	505 - 910	4223	Amend. No. 2 funding for Streets and Drainage
\$29,370.00	603 - 933	4223	Amend. No. 2 funding for Water Transmission Main
\$110,565.00	Total		Revised Contract Amount

Agreement Review & Approvals

Project Manager _____ Date _____

Division Manager _____ Date _____

Department Director _____ Date _____

City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office: Retain one original
Project Manager: Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation			Y N
Cash Flow			Y N