

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

PW071101-12

Project Name & Number: Mountain View Utility Improvement Project Project No. W00-946

Project Description: Construct a 24" DIP water transmission main from Canyon Lake Drive south to the Water Treatment Plant entrance road and paralleling Mt. View. The project also includes replacing water mains and services in Mt. View from Jackson Blvd. to W. Main Street and evaluate drainage improvements in same corridor.

Consultant: TSP Three, Inc.

Original Contract Amount: \$31,782 **Original Completion Date:** Prelim Report by March 1, 2001

Amendment Number: 1

Amendment Description: Original Contract was only for preliminary evaluation and lay-outs. The project has been split into 2 Construction Phases – this amendment is for final design of first phase to construct 24-inch water transmission line in the park area between the Water Treatment Plant and Clarkson Mtn Vw Guest Home/RC Regional West.

Current Contract Amount: \$31,782.00 **Current Completion Date:** March 1, 2001

Change Requested: \$15,255.00

New Contract Amount: \$47,037.00 **New Completion Date:** August 25, 2001

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$15,255.00	933	4381	Water Improvements
\$15,255.00	Total		

Agreement Review & Approvals

Project Manager _____ **Date** _____ **Division Manager** _____ **Date** _____

Department Director _____ **Date** _____ **City Attorney** _____ **Date** _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
Finance Office: Retain one original
Project Manager: Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N