

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. (TYPE # HERE)
 LITTLE LEAGUE BALLFIELDS LIGHTING
 PR01-1001
 AUGUST 2, 2001
 ORIGINAL CONTRACT AMOUNT: \$385,388.00
 CONTRACTOR: MUTH ELECTRIC, INC.

PW010202-03

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	CANYON LAKE LITTLE LEAGUE JIMMY HILTON FIELD	LS	1.00	\$56,337.00	\$56,337.00	1	\$56,337.00	\$0.00
2	CANYON LAKE LITTLE LEAGUE DAVE COLLINS FIELD	LS	1.00	\$55,913.00	\$55,913.00	1	\$55,913.00	\$0.00
3	HARNEY LITTLE LEAGUE ELKS LODGE/ BRUMMER FIELD	LS	1.00	\$53,641.00	\$53,641.00	1	\$53,641.00	\$0.00
4	HARNEY LITTLE LEAGUE GIRLS SOUTH FIELD	LS	1.00	\$54,515.00	\$54,515.00	1	\$54,515.00	\$0.00
5	RUSHMORE LITTLE LEAGUE FIELDS 1 AND 2	LS	1.00	\$106,406.00	\$106,406.00	1	\$106,406.00	\$0.00
6	TIMBERLINE LITTLE LEAGUE FIELD	LS	1.00	\$58,576.00	\$58,576.00	1	\$58,576.00	\$0.00
	NEW BID ITEM							
7	ADDITIONAL ELECTRICAL SERVICE WORK	LS	0.00	\$1,156.00	\$0.00	1	\$1,156.00	\$1,156.00
TOTAL					\$385,388.00		\$386,544.00	\$1,156.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$385,388.00
CCO #1 \$ 1,156.00	NET INCREASE/(DECREASE):	\$1,156.00
CCO #2	ADJUSTED CONTRACT PRICE:	\$386,544.00
CCO #3	CHANGE TO DATE:	\$1,156.00
PRIOR TOTAL = \$ 385,388.00		

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

