REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT PW021302-06

Project Name &	Number: Roo	sevelt Park Ice	Arena PR01-108	39					
Project Descript	ion: Design a	nd construction	n administration o	f an inc	door ice rink an	nd related suppor	t areas.		
						.,			
Consultant: Lt	und Associates								
Original Contract Amount: \$250,900 Original Completion Date: November 2, 2001									
			Ψ230,700	,		NOVER	IDC1 2, 2001		
Amendment Nur	nber: _{Two}								
	Re		osts for plan an	d spec	cification printi	ing: building -	50 sets, pr	e-cast -	12 sets,
Amendment Des	scription: ref	rigeration – 12	sets						
•					0 10				
	nt Contract Amo		\$288,400		Current Cor	mpletion Date:	No	vember 2	2, 2001
Change Requested: \$8,09									
New Contract Amount: \$296,491.					New Cor	mpletion Date:		March	1, 2002
Franking Corner	This Deaucest								
Funding Source	inis Request:	1	1						
Amount	Cost Center	Line Item	Comments						
\$250.900.00	125	4223	original contract						
\$37.500.00			contract amendment						
\$8,091.30	125	4223	reimbursables						
	Total								
\$296,491.30	TOTAL								
			Agreement Rev	view 8	Approvals				
Project Manager			Date	Divi	ision Manager				Date
r roject manager			Date	DIVI	Sion Manager				Date
Department Director			Date	City	Attorney				Date
·					-				
Poute two originals	ROUTING INSTR			(Note to	o Finance: Please writ	FINANCE OFFICE to date of Agreement in a		the Agreement	t document)
Route two originals of the Agreement for review and signatures. Finance Office: Retain one original Project Manager: Retain second original for delivery to Consultant						Date	Initials	Appro	· .
cc: Public Works					opriation			Y	N
Engineering Project Manager					Flow			Y	N