

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

PW022702-08

Project Name & Number: Rapid City Fire Station #6, FD02-870

Project Description: Approx. 5000 sq ft fire station with 2000 sq ft unfinished basement located on Promise Drive just off South Highway 16

Consultant: Baffuto Architectura

Original Contract Amount: \$78,150.00 plus rmb/rsbls **Original Completion Date:** 1/1/2003

Amendment Number: One (01)

Amendment Description: Additional design services for external stairway and canopy, associated civil and electrical interface, hydronic floor heating system, and lightning protection system.

Current Contract Amount: \$78,150.00 **Current Completion Date:** Jan. 1,2002

Change Requested: 9,357.00

New Contract Amount: \$87,507.00 **New Completion Date:** Jan. 1,2002

Funding Source This Request:

Amount	Cost Center	Line Item	Comments
78,150.00	910	4223	Original contract
9,357.00	910	4223	Amendment #1
Total			

Agreement Review & Approvals

Rodney Johnson, OME 2/27/02 _____
Project Manager Date Division Manager Date

Department Director Date City Attorney Date

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office: Retain one original
 Project Manager: Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N