REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

No. PW050102-06

Proj	ect Name & Nur	nber: Sou	uth Truck Route	e Drainage Basin Desig	n Plan	
Proj	ect Description:					***************************************
Con	sultant: FMG	Inc				
	inal Contract A		522,600	Original Completion Date: May 1,2000		
Ame	endment Numbe	r: 1				
Ame	endment Descrip		evise the previo	ous 95% submittal to ac	count for changes to the Land	d Use Plan and various requests
Current Contract Amount:				\$21,728.30	Current Completion Date	:
Change Requested:			sted:	\$12,745.00		
New Contract Amount:			ount:	\$34,473.30	New Completion Date	September 15, 2002
Fun	ding Source Thi	s Request:				
	Amount	Dept.	Line Item		Comments	
	\$12,745.00	910	4223			
	\$12,745.00	Total				
_		11-	2.00	Agreement Review (& Approvals	Ubon 424-02
Proi	ect Manager				vision Manaper	Date
						L
Depa	artment Director			Date Çi	ty Attorney	Date
		ROUTING INSTR	RUCTIONS		FINANCE OFFICE	
	Route two originals of the Finance Office: Project Manager: cc: Public Wor Engineerin	Retain one o Retain secon ks		to Consultant Appr	Date opriation	appropriate space in the Agreement document) Initials Approved Y N