

REQUEST AUTHORIZATION FOR MAYOR AND F PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

No. PW073102-09 SIGN

Project Name & Number: West Chicago Street Reconstruction, 44th To Wedgewood Drive
ST02-1071

Project Description: New PCC pavement, c&g, walk, signals, water mains, sewer mains, storm sewer in intersection, new ACC pavement to Wedgewood, water mains, sewer mains, storm sewer, irrigation & sodding.

Consultant: CETEC

Original Contract Amount: \$135,926.00 **Original Completion Date:** On hold

Amendment Number: 1 (second amendment to do design revisions may follow based upon results of study)

Amendment Description: Study of intersection alternatives where land acquisition is a consideration. Specifically consider the acquisition of Kid's Kastle and property in north west corner of intersection

Current Contract Amount:	\$135,926.00	Current Completion Date:	summer of 2002
Change Requested:	\$17,120.00		
New Contract Amount:	\$153,046.00	New Completion Date:	spring of 2003

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$17,120.00	910	4223	intersection study.
\$17,120.00	Total		

Agreement Review & Approvals

Joe Jagodzinski	
Project Manager	Division Manager
<small>Date</small>	<small>Date</small>
Department Director	City Attorney
<small>Date</small>	<small>Date</small>

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N