

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
 PARKVIEW SOFTBALL COMPLEX (Site Cleanup, Grading and Seeding)
 PR02-1212
 MAY 30, 2002
 ORIGINAL CONTRACT AMOUNT: \$83,662.50
 CONTRACTOR: R.C.S. CONSTRUCTION, INC.**

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	BALANCE REMAINING
1	MOBILIZATION	LS	1.00	\$10,000.00	\$10,000.00	1	\$10,000.00	\$0.00
2	SITE CLEANUP	LS	1.00	\$4,000.00	\$4,000.00	1	\$4,000.00	\$0.00
3	TOPSOIL, STOCKPILE AND REPLACE	CY	6,460.00	\$3.00	\$19,380.00	6460	\$19,380.00	\$0.00
4	EXCAVATION, UNCLASSIFIED	CY	14,030.00	\$1.75	\$24,552.50	16630	\$29,102.50	\$4,550.00
5	AASHTO T-180 SOIL TEST	EA	2.00	\$250.00	\$500.00	3	\$750.00	\$250.00
6	EROSION CONTROL, SILT FENCE	LF	1,100.00	\$4.00	\$4,400.00	1050	\$4,200.00	(\$200.00)
7	EROSION CONTROL, COMPOST BERM	LF	550.00	\$5.00	\$2,750.00	550	\$2,750.00	\$0.00
8	EROSION CONTROL, HAY BALES	EA	24.00	\$20.00	\$480.00	18	\$360.00	(\$120.00)
9	SEEDING, FERTILIZING, MULCHING	SY	35,200.00	\$0.50	\$17,600.00	33880	\$16,940.00	(\$660.00)
TOTAL					\$83,662.50		\$87,482.50	\$3,820.00

C.C.O. HISTORY INCREASE/(DECREASE)	\$	3,820.00	PRIOR ADJUSTED CONTRACT PRICE :	\$83,662.50
CCO #1	\$	3,820.00	NET INCREASE/(DECREASE):	\$3,820.00
CCO #2				
CCO #3			ADJUSTED CONTRACT PRICE:	\$87,482.50
PRIOR TOTAL =	\$	83,662.50	CHANGE TO DATE:	\$3,820.00

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: 8 Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
PARKVIEW SOFTBALL COMPLEX (Site Cleanup, Grading and Seeding)
PR02-1212
MAY 30, 2002
ORIGINAL CONTRACT AMOUNT: \$83,662.50
CONTRACTOR: R.C.S. CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	MOBILIZATION	NO CHANGE
2	SITE CLEANUP	NO CHANGE
3	TOPSOIL, STOCKPILE AND REPLACE	NO CHANGE
4	EXCAVATION, UNCLASSIFIED	GRADED LARGER AREA FOR PARKING EXPANSION
5	AASHTO T-180 SOIL TEST	NORMAL CONSTRUCTION DEVIATION
6	EROSION CONTROL, SILT FENCE	NORMAL CONSTRUCTION DEVIATION
7	EROSION CONTROL, COMPOST BERM	NO CHANGE
8	EROSION CONTROL, HAY BALES	NORMAL CONSTRUCTION DEVIATION
9	SEEDING, FERTILIZING, MULCHING	NORMAL CONSTRUCTION DEVIATION

PREPARED BY: KEITH JOHNSON

DATE: 9/18/2002