

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

No. RW 112602-08

Project Name & Number: Park View Drive Extension
ST02-1006

Project Description: Street and storm detention grading, storm sewer, sanitary sewer main & services, water main and services, ACC paving, PCC curb and gutter, approach pavement, and bike path/sidewalk.

Consultant: Ferber Engineering

Original Contract Amount: \$64,052.50

Original Completion Date: 31 January, 2003

Amendment Number: 1

Amendment Description: Necessary amendments to the South Robbinsdale Drainage Basin Plan resulting from the effects of the Softball complex construction on the Parkview Drive street and drainage plans.

Current Contract Amount: \$64,052.50

Current Completion Date: 31 January, 2003

Change Requested: \$2,525.00

New Contract Amount: \$66,577.50

New Completion Date: 31 January, 2003

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$2,525.00	910	4223	See amendment description
\$2,525.00	Total		

Agreement Review & Approvals

Joe Jagodzinski
Project Manager _____ Date _____

Randall Nelson 11-7-02
Division Manager _____ Date _____

Department Director _____ Date _____

City Attorney _____ Date _____

ROUTING INSTRUCTIONS

- Route two originals of the Agreement for review and signatures.
- Finance Office - Retain one original
- Project Manager - Retain second original for delivery to Consultant
- cc: Public Works
- Engineering
- Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved
Appropriation		Y <input type="checkbox"/> N <input type="checkbox"/>
Cash Flow		Y <input type="checkbox"/> N <input type="checkbox"/>