

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**No. PW121002-07**

Water Reclamation Facility Expansion

PROJECT NO: WRF02-1173

Glenn C. Barber & Associates, Inc.

ORIGINAL CONTRACT AMOUNT: \$8,500,000.00

CHANGE ORDER NO.: 2

DATE: December 5, 2002

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	Alternative Sludge Mixing and Aeration Equipment	1	1	(\$39,720.00)	(\$39,720.00)			(\$39,720.00)
2	NA	Revise Underground Electrical Conduit	1	1	(\$2,197.00)	(\$2,197.00)			(\$2,197.00)
3	NA	Revise Centrate Tank Insulation	1	1	(\$10,775.00)	(\$10,775.00)			(\$10,775.00)
		<b>Total</b>							(\$52,692.00)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$8,468,484.00
CCO #1	(\$31,516.00)	NET INCREASE/(DECREASE):	(\$52,692.00)
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$8,415,792.00
PRIOR TOTAL	(\$31,516.00)	CHANGE TO DATE:	(\$84,208.00)

CONTRACTOR: Glenn C. Barber & Associates, Inc.	DATE: _____
ENGINEER: McLaughlin Water Engineers, Ltd.	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 days      NEW CONTRACT TIME: No Change	

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

Water Reclamation Facility Expansion

PROJECT NO: WRF02-1173

Glenn C. Barber & Associates, Inc.

ORIGINAL CONTRACT AMOUNT: \$8,500,000.00

CHANGE ORDER NO.: 2

DATE: December 5, 2002

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1	NA	Alternative Sludge Mixing and Aeration Equipment	Use of Aeration Industries mixing and aeration equipment in place of Biomixer Corporation equipment. Offered as a Value Engineering Proposal by GBA.
2	NA	Revise Underground Electrical Conduit	Use of PVC conduit in place of PVC coated Galvanized Rigid Conduit (GRC) for underground secondary electrical service conduits. Offered as a Value Engineering Proposal by GBA.
3	NA	Revise Centrate Tank Insulation	Use of spray urethane foam insulation in place of mineral board insulation and corrugated aluminum sheeting on centrate tank. Offered as a Value Engineering Proposal by GBA.
PREPARED BY: Dan Coon _____			DATE: December 5, 2002 _____