

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F
PALO VERDE SANITARY SEWER MAIN RECONSTRUCTION
SS02-1219
CCO DATE: 11/22/02
ORIGINAL CONTRACT AMOUNT: \$34,892.00
CONTRACTOR: MAINLINE CONTRACTING, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$1,000.00	\$1,000.00	1	\$1,000.00	\$0.00
2	CLEARING & GRUBBING	LS	1.00	\$4,000.00	\$4,000.00	1	\$4,000.00	\$0.00
3	8" PVC SEWER MAIN (0'- 6')	LF	20.00	\$16.00	\$320.00	20	\$320.00	\$0.00
4	8" PVC SEWER MAIN (6'- 8')	LF	36.00	\$18.00	\$648.00	36	\$648.00	\$0.00
5	8" PVC SEWER MAIN (8'-10')	LF	107.00	\$21.00	\$2,247.00	107	\$2,247.00	\$0.00
6	8" PVC SEWER MAIN (10'-12')	LF	68.00	\$24.00	\$1,632.00	68	\$1,632.00	\$0.00
7	4" PVC SERVICE LINE	LF	470.00	\$19.00	\$8,930.00	528	\$10,032.00	\$1,102.00
8	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	1.50	\$250.00	\$375.00	1.5	\$375.00	\$0.00
9	STANDARD MANHOLE, 48" DIA.	EA	1.00	\$1,800.00	\$1,800.00	1	\$1,800.00	\$0.00
10	ABANDON MANHOLE	EA	2.00	\$750.00	\$1,500.00	2	\$1,500.00	\$0.00
11	CONNECTION TO EXISTING MANHOLE	EA	1.00	\$1,075.00	\$1,075.00	1	\$1,075.00	\$0.00
12	RECONNECT SEWER SERVICE	EA	6.00	\$280.00	\$1,680.00	6	\$1,680.00	\$0.00
13	TYPE I BEDDING MATERIAL	T	220.00	\$14.00	\$3,080.00	127.22	\$1,781.08	(\$1,298.92)
14	TYPE II FOUNDATION MATERIAL	T	30.00	\$15.00	\$450.00	0	\$0.00	(\$450.00)
15	AASHTO T-180 SOIL TEST	EA	2.00	\$185.00	\$370.00	1	\$185.00	(\$185.00)
16	SEEDING, FERTILIZING, MULCHING - TYPE 1	SY	1,000.00	\$1.00	\$1,000.00	500	\$500.00	(\$500.00)
17	SEEDING, FERTILIZING, MULCHING - TYPE 2	SY	2,100.00	\$0.85	\$1,785.00	1611	\$1,369.35	(\$415.65)
18	INCIDENTAL	LS	1.00	\$3,000.00	\$3,000.00	1	\$3,000.00	\$0.00
TOTAL							\$33,144.43	(\$1,747.57)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$34,892.00
CCO #1	NET INCREASE/(DECREASE):	(\$1,747.57)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$33,144.43
PRIOR TOTAL =	CHANGE TO DATE:	

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days

