

AMENDMENT NUMBER 1 TO THE AGREEMENT
BETWEEN THE CITY OF RAPID CITY AND
MCLAUGHLIN WATER ENGINEERS, LTD. FOR
PROFESSIONAL SERVICES
CONSTRUCTION PHASE SERVICES
PROJECT NO. WRF01-1174

The above referenced Agreement made on the 21st day of January, 2002 by and between the City of Rapid City, South Dakota, hereinafter referred to as the OWNER, and McLaughlin Water Engineers, LTD., Denver, Colorado, hereinafter referred to as the ENGINEER, is hereby amended to read as follows:

Engineer to continue to provide Construction Phase Services as provided for in the original contract. Amendment is for increased effort for submittal review, response to requests for information, request for proposals, and project administration. This amendment will allow for the Resident Engineer to be at the Water Reclamation Facility project site a minimum of 10 months for 40 hours per week for the remainder of the project.

Section 5 – Payments to Engineer: For the changes described above, the not-to-exceed fee shall be increased Eighty Thousand Dollars (\$80,000.00).

All other terms and conditions of the Original Agreement, as amended, and not specifically modified by this Amendment shall remain in effect.

ATTEST:

CITY OF RAPID CITY

City Finance Officer

Mayor

(SEAL)

ATTEST:

MCLAUGHLIN WATER ENGINEERS, LTD.

Title

Title

(SEAL)