

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: SSW02-1258 Deadwood Avenue North Utility Infrastructure Study

Project Description: Preliminary design report to provide recommendations for water and sewer alignments in the Lange Road and Deadwood Avenue areas (N side of I-90). Provide sufficient detail to establish critical sewer elevations near the proposed re-aligned Lange Road. Study may result in final design plans for water and sewer in Lange Road to coincide with SDDOT's Lange Road reconstruction.

Consultant: FERBER ENGINEERING COMPANY

Original Contract Amount: \$11,260

Original Completion Date: December 31, 2002

Amendment Number: No. 2

Amendment Description: Original Contract was for Preliminary Design Report only. 1st amendment was for final design of City utility components to be constructed with SDDOT Lange Road Project. This amendment is for final design of the 2nd phase that will construct the main sanitary sewer trunk line (including I-90 crossing) for the North Deadwood Avenue area (including connection to 1st phase sewer). The amendment will also expand the detail of the original study regarding water master planning for the North Deadwood Avenue area, and provide additional information on booster pump / reservoir options, and phasing.

Current Contract Amount: \$17,635.00

Current Completion Date: March 26, 2003

Change Requested: \$32,765.00

New Contract Amount: \$50,400.00

New Completion Date: October 1, 2003

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$9,415.00	933	4223	Water Improvements - Professional Services
\$23,350.00	833	4223	Sewer Improvements - Professional Services
\$32,765.00	Total		

Agreement Review & Approvals

Project Manager _____	Date _____	Division Manager _____	Date _____
Department Director _____	Date _____	City Attorney _____	Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N