REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Project Name & Number: SS03-1292 E. Eglin Lift Station & Force Main

Project Description: Preliminary design report to provide alternatives and recommendations for providing sanitary sewer

> service to the southeast quadrant of the I-90 / Elk Vale intersection area, including the Heartland Business Park. Study will be followed with an amendment for final design plans, currently

anticipated to include a sewage lift station and force main.

Kadrmas, Lee & Jackson, Inc. Consultant:

Original Contract Amount:		\$29,668.00		nal Completion Date:	June 30, 2003 (Study Phase)		
Amendment Num	ber:						
Amendment Description:		NOTE: This action for Preliminary Enture amendment for Final Design (alternative).			vey of selected alternative. Anticipate 5,000 depending on selected		
Current	Contract Am	nount:		Current Completion Date:			
C	hange Reque	ested:		_			
New	Contract An	mount: \$0.00 New Completion			on Date:		
Funding Source T	his Request	:					
Amount	Dept.	Line Item	Comments				
\$29,668.0	833	4223	Sewer Improvem	ments - Professional Services			
\$29,668.0	Total						
			Agreement Revie	w & Approvals			
Project Manager			Date	Division Manager	Date		
Department Director			Date	City Attorney	Date		
	ROUTING INST	RUCTIONS		FINAN	ICE OFFICE USE ONLY		
Route two originals of the Agreement for review and signatures. Finance Office - Retain one original				(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)			
Principle - Retail one original				D	ate Initials Annroyed		

Project Manager - Retain second original for delivery to Consultant cc: Public Works

Engineering Project Manager

	Date	Initials	Approved	
Appropriation			Υ	N
Cash Flow			Υ	N