

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
RADISSON HOTEL UTILITY LOCATES - INFORMAL QUOTATIONS
W03-1308
JULY 28, 2003

ORIGINAL CONTRACT AMOUNT: \$1,862.00

CONTRACTOR: DUFFIELD CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$300.00	\$300.00	1	\$300.00	\$0.00
2	NON DESTRUCTIVE EXPLORATORY EXCAVATION	EA	5.00	\$100.00	\$500.00	6	\$600.00	\$100.00
3	UTILITY LOCATION SURVEY	LS	1.00	\$712.00	\$712.00	1	\$712.00	\$0.00
4	INCIDENTAL	LS	1.00	\$350.00	\$350.00	1	\$350.00	\$0.00
TOTAL					\$1,862.00		\$1,962.00	\$100.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1	NET INCREASE/(DECREASE):	\$100.00
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$100.00
PRIOR TOTAL =	CHANGE TO DATE:	\$100.00

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
RADISSON HOTEL UTILITY LOCATES - INFORMAL QUOTATIONS

W03-1308
JULY 28, 2003

ORIGINAL CONTRACT AMOUNT: \$1,862.00
CONTRACTOR: DUFFIELD CONSTRUCTION, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	NON DESTRUCTIVE EXPLORATORY EXCAVATION	TO EXPOSE AN ADDITIONAL UTILITY NOT PREVIOUSLY SHOWN.

PREPARED BY: CURT HUUS

DATE: JULY 28, 2003