# REQUEST AUTHORIZATION FOR MAYOR AND PROFESSIONAL SERVICES A

No. PW090903-09

OR AMENDMENT

**Project Name & Number:** Stoney Creek Water Booster Station and Well House, Project No.: W03 - 953

**Project Description:** Combination Well House for the newly developed Well #12 and a Booster Station to provide water

to the Hwy 16 elevated tank. Benefiting service areas from the project are Hwy 16, Wildwood,

Carriage Hills, and Red Rocks.

Consultant: Phil Nichols Associates

**Original Contract Amount: Original Completion Date:** \$101,125 9/19/03

Amendment Number: One (1)

**Amendment Description:** 

In order to adequately Master Plan the service area for the proposed booster station and well #12 and to evaluate the effects of the booster on the existing service zones additional service zones need to be analyzed and the existing southwest and Terracita zones need to be

included in the analysis.

Add to the design and construction component services a pump replacement for Well #11. Because of current supply needs in the Southwest service zone a pump upgrade for Well #11 is needed in the Spring of 2004. Because the Well #11 pump upgrade has a direct impact on the design and operation of proposed Well #12 and the proposed Booster Station the design of Well #11 needs to be a component of the Well #12 and Stoney Creek Booster Station design contract.

**Current Contract Amount:** \$101,125.00 **Current Completion Date:** 20-Oct-03 Change Requested: \$9,840.00 31-Dec-03 **New Contract Amount:** \$110,965.00 **New Completion Date:** 31-Dec-03

## **Funding Source to date:**

Amount	Dept.	Line Item	Comments
\$101,125.00	933	4223	Original Contract Water Enterprise Fund Consultant Services
\$9,840.00	933	4223	Amendment One (1) this request
\$110,965.00	Total		

## **Agreement Review & Approvals**

Project Manager	Date	Division Manager	Date
r roject manager	Date	Division manager	Date
Department Director	Date	City Attorney	Date

#### **ROUTING INSTRUCTIONS**

Route two originals of the Agreement for review and signatures. Finance Office - Retain one original Project Manager - Retain second original for delivery to Consultant

Public Works Engineering Project Manager

### FINANCE OFFICE USE ONLY

(Note to Finance: Floade white date of Figreement in appropriate opage in the Figreement declared)							
	Date	Initials	Appr	oved			
Appropriation			Υ	N			
Cash Flow			Υ	N			