

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT No. PW120903-03

Project Name & Number: Omaha Street Utilities – 12th to East Boulevard
SSW02-1106

Project Description: Design for the construction of water main and sanitary sewer main improvements at various locations along Omaha Street from 12th Street to E. Blvd. The construction project will be let in conjunction with the SDDOT project to be let in January 2003.

Consultant: CETEC Engineering Services

Original Contract Amount: \$72, 535.50

Original Completion Date: November 18, 2002

Amendment Number: 3

Amendment Description: Amendment to Original Contract for additional Design services based on changed field conditions and SDDOT design changes, specifically:

- Revised sequencing sheets and plots for SDDOT changes to sequencing.
- Revised water layout at W Blvd to avoid power line conflicts.
- Design 42" Casing for future 30" water main crossing at 8th St. – discovery that existing 30" is cast iron, not steel as shown.
- Review 2nd and 3rd steel pipe submittal due to transmission main not in location where located in the field.
- Design modification of 30" steel water main at 5th Street due to transmission main not in location where located in the field.

Current Contract Amount: \$84,152.95

Current Completion Date: January 1, 2003

Change Requested: \$4,078.30

New Contract Amount: \$88,231.25

New Completion Date: July 1, 2004

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$24,704.75	833	4223	Sewer Improvements
\$63,526.50	933	4223	Water Improvements
\$88,231.25	Total		

Agreement Review & Approvals

Project Manager – Curt Huus	Date	Division Manager	Date
Department Director	Date	City Attorney	Date

ROUTING INSTRUCTIONS

Route **two** originals of the **Agreement** for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved	
Appropriation			Y	N
Cash Flow			Y	N