

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 LANDFILL SCALE DECK REPLACEMENT
 PROJECT NUMBER: LF04-1379
 MAY 21, 2004
 ORIGINAL CONTRACT AMOUNT: \$43,956.00
 CONTRACTOR: WEST RIVER SCALE

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	LANDFILL SCALE DECK REPLACEMENT	LS	1.00	\$43,956.00	\$43,956.00	1	\$43,956.00	\$0.00
	CHANGE ORDER #1							
2	NO TRUCK SCALE RENT	LS	0.00	(\$6,700.00)	\$0.00	1.00	(\$6,700.00)	(\$6,700.00)
3	OLD SCALE DECK SALVAGE	LS	0.00	(\$500.00)	\$0.00	1.00	(\$500.00)	(\$500.00)
TOTAL					\$43,956.00		\$36,756.00	(\$7,200.00)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$0.00
CCO #1	(\$7,200.00)	NET INCREASE/(DECREASE):	(\$7,200.00)
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$36,756.00
PRIOR TOTAL =		CHANGE TO DATE:	(\$7,200.00)

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
LANDFILL SCALE DECK REPLACEMENT
PROJECT NUMBER: LF04-1379
MAY 21, 2004
ORIGINAL CONTRACT AMOUNT: \$43,956.00
CONTRACTOR: WEST RIVER SCALE

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	NO TRUCK SCALE RENT	WAS NOT NECESSARY TO RENT ANOTHER SCALE TEMPORARILY
3	OLD SCALE DECK SALVAGE	OLD SCALE DECK WAS HAULED OFF AT NO COST TO THE CITY

PREPARED BY: Jerry Wright

DATE: May 21, 2004