

**CHANGE ORDER**

OWNER   
ENGINEER   
CONTRACTOR   
FIELD   
OTHER

PROJECT: Rapid City Library Remodel  
and Chiller Replacement  
Rapid City, South Dakota  
City #IDP03-1337

CHANGE ORDER NUMBER: 1 - Final

DATE: April 30, 2004

TO CONTRACTOR: Action Mechanical, Inc.  
1856 Lombardy Drive  
Rapid City, SD 57701

ENGINEER'S PROJECT NO: R03033

CONTRACT DATE: March 2, 2004

CONTRACT FOR:

The Contract is changed as follows:

Provide a 18/3.5 supply duct with a tapered end transition to supply diffuser (S-1) within the conference area and balance diffuser to 260 cfm as indicated on documents. Revision is based on a space conflict with the existing return ductwork and conduit above the ceiling.

**Not valid until signed by the Owner, Engineer and Contractor.**

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was ..... \$128,300.00  
Net change by previously authorized Change Orders ..... \$ 0.00  
The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was ..... \$128,300.00  
The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (~~decreased~~)  
~~(unchanged)~~ by this Change Order in the amount of ..... \$ 305.00  
The new (Contract Sum) (~~Guaranteed Maximum Price~~) including this Change Order will be ..... \$128,605.00

The Contract Time will be (increased) (decreased) (unchanged) by ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**No. PW062904-04**

West Plains Engineering  
ENGINEER


Action Mechanical, Inc.  
CONTRACTOR


City of Rapid City  
OWNER

1750 Rand Rd.  
Rapid City, SD 57702  
Address

1856 Lombardy Drive  
Rapid City, SD 57701-4130  
Address

300 Sixth St.  
Rapid City, SD 57701  
Address

BY:   
DATE: 6/07/04

BY:   
DATE: 5/26/04

BY: \_\_\_\_\_  
DATE: \_\_\_\_\_

PROPOSAL

No. PW062904-04

Action Mechanical, Inc.

1856 LOMBARDY DRIVE, RAPID CITY, SD 57701-4130
PHONE: (605) 348-5212 FAX: (605) 348-6984

SUBMITTED TO: DAVE RIEMENSCHNEIDER PHONE: 348-7455 DATE: 04/09/04
WEST PLAINES ENGINEERING FAX 348-9445
1750 RAND ROAD JOB NAME: R.C. LIBRARY REMODEL & CHILLER
RAPID CITY, SD 57702 JOB LOCATION: RAPID CITY, SD

We hereby submit specifications and estimates for: PROPOSAL REQUEST #1
INSTALLATION OF 3.5 X 18 DUCT WITH TRANSITION TO ROUND TO DIFFUSER (S-1) WITHIN
THE CONFERENCE AREA AND BALANCE DIFFUSER TO 260 cfm AS INDICATED ON DOCUMENTS.

EXCLUSIONS: ELECTRICAL
ROOFING
PAINTING
CUTTING AND PATCHING

We Propose hereby to furnish material and labor -- complete in accordance with the above specifications, for the sum of:
THREE HUNDRED FIVE DOLLARS dollars (\$305.00 ).
payment to be made as follows: PER CONTRACT DOCUMENTS

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices.
Any alterations or deviations from the above specifications involving extra costs will be executed only upon written orders, and
will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control.
Owner to carry fire, wind damage and other necessary insurance. Our workers are fully covered by Workman's
Compensation Insurance.

AUTHORIZED SIGNATURE

Handwritten signature of David R. Wheeler

David R. Wheeler

Note: This proposal may be withdrawn by us if not accepted
within 30 days.

Acceptance of Proposal -- The above prices, specifications and conditions are satisfactory and are hereby accepted. You are
authorized to do the work as specified. Payment will be made as outlined above

Date of Acceptance: \_\_\_\_\_

Signature \_\_\_\_\_

Signature \_\_\_\_\_